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Along with project 
funding decisions, the 
ITIP places projects 
in their interregional 
context. 

The 2004 Fund 
Estimate includes 
no new funding 
for the ITIP. 

Overview of the ITIP 
 
The Department of Transportation’s five year interregional transportation improvement program 
(ITIP) is prepared pursuant to Government Code 14526 and consists of projects funded from the 

interregional share, which is 25% of new State Transportation 
Improvement Program (STIP) funding.  For 2004, due to the State’s budget 
problems and associated effects to the State Highway Account, no new 
funding is available for adding new projects.  The development of the ITIP 
consists primarily of delaying projects to later years consist with the ITIP 

programming targets as described in the 2004 Fund Estimate, adopted by the California 
Transportation Commission December 11, 2003.  Every effort has been made to make this ITIP 
consistent with the CTC funding targets. 
 
The ITIP is 25% percent of the STIP.  The STIP consists of two broad programs, the regional 
program funded from 75% of new STIP funding and the interregional program funded from 25% 
of new STIP funding.  The 75% regional program is further subdivided by formula into county 
shares to be nominated by regions for projects that improve transportation in the region.  The 
25% interregional share is nominated by Caltrans in the ITIP for projects that improve 
transportation between regions. 
 
Goal and Themes 
The 2004 ITIP continues to promote the goal and themes from 2002. The four themes below 
recognize the multiple functions of transportation facilities, the complexity of transportation 
problems faced in California, and the range of system improvements needed 
to address them. 

Goal: Improve interregional mobility and connectivity across California in 
cooperation with our regional partners, to ensure an integrated 
interregional and regional improvement program. 

Themes 
In 2002 the Department adopted focused themes to meet the goal, guide ITIP investments and 
encourage funding partnerships to improve the State’s multi-modal transportation systems.  These 
themes will continue to be used for project selection in future STIP cycles.  The theme criteria are 
described in full detail in Appendix D.  These themes are: 

• Complete the ITSP Focus Routes 
• Reduce Congestion and Promote Livable Communities 
• Improve Goods Movement 
• Encourage Rural Funding Partnerships 

 
ITIP Project Benefits 
The major quantifiable benefits of ITIP state highway projects are described below.  Intercity 
passenger rail projects and other non-highway projects have additional statewide and regional 
benefits not captured below.  It is estimated that 31,800 jobs will be created from the $1.2 billion 
of highway construction funding in IIP alone. 
Benefit Annual Five Year Twenty Year 
Delay:    
     Reduction for traveling public (hours in millions)  146.6 732.8 2,931 
Savings:    
     Delay Cost Reduction (millions) $719.7 $3,598.5 $14,393.8 
     Safety Benefits (millions) $190.1 $950.7 $3,802.9 
Total $ 909.8 $4,549.2 $18,196.7 
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Interregional Transportation Strategic Plan 
 
The 2004 ITIP is consistent with the Interregional Transportation Strategic Plan (ITSP).  The 
ITSP is the framework that guides investment of Interregional Improvement Program (IIP) 
dollars. The Plan includes six primary objectives for directing interregional program funds to 
achieve statewide interregional goals, which are:  
 
• Complete a trunk system of higher standard routes – usually expressway/freeway standards. 

Referred to as Focus Routes.  
  

The ten Focus Routes complement the interstate system, and when completed, will provide the 
State with a constrained strong ground transportation system. The Focus Routes and 
Interstates comprise one third of the state highway system miles yet carry over two-thirds of 
system travel.  These routes carry nearly all large truck traffic.  
 

• Connect urbanized areas to the Freeway and Expressway System  
 

Urbanized centers depend upon the state highway system for connectivity and mobility. 
California’s prosperity depends upon dependable travel to and through these areas. Two 
thirds of the State’s fifty-five urbanized areas are connected by lower standard routes. 
Completing the Focus Routes above will connect most of these areas to a high standard 
facility. 

 
• Ensure dependable connectivity to major gateways and intermodal transfer facilities. 
 

These facilities (water and air passenger and cargo ports and freight transfer facilities) 
located in the largest metropolitan areas, are also the location of the State’s major 
commercial, financial and industrial centers.  A strategic investment to ensure reliable 
transport and transfer of goods is important to California’s prosperity.  

 
• Connect urbanizing centers to the Trunk (Focus Routes) 
 

As California’s population grows so do its urbanized areas.  These emerging areas need 
good connectivity to the mainline transportation (trunk) system to ensure steady overall job 
growth and prosperity.   

 
• Link Rural and Smaller Urban Centers to the Trunk (Focus Routes) 
 

Connectivity of rural communities to the mainline transportation (trunk) system is necessary 
to the livelihood of the State and its people and their mobility.  Funding partnerships with 
rural agencies is an important component of the ITIP. 

 
• Improve Intercity Passenger Rail 
 

Three Intercity passenger rail corridors provide a multi-modal alternative to the private auto 
by paralleling the State’s most highly congested state highway corridors.  Improvement of 
passenger rail is an important component of interregional improvements that ensure 
sustained mobility for all California. 
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Due to the State’s budget
situation, fiscal conditions, lack
of federal re-authorization,  and
the effect on the State Highway
Account, most existing ITIP
projects are delayed from two to
three years. 

 
2004 ITIP PROPOSAL 
 
The 2004 ITIP submittal reflects the challenging transportation funding picture in California.   
Due to transfer of funds over the past few years, the CTC was forced to impose a moratorium on 
STIP project allocations.  Of the 35 IIP funded projects worth $299,493,000 programmed for 
delivery in the 2002/03 fiscal year, 27 projects worth $183,354,000 
were funded prior to the CTC imposed allocation moratorium.  In 
light of the current financial situation there is no expectation that 
any STIP capital improvement project will be allocated on a pay as 
you go basis in the 2003/04 fiscal year.  The longer-term fiscal 
outlook appears unchanging.  It is against this backdrop that the 
CTC adopted a Fund Estimate that merely permitted the re-spread of 
remaining unallocated 2002 ITIP projects farther into future years 
when funding resources are hoped to be available.  Based on a Fund Estimate without any new 
programming capacity, this ITIP proposes no new IIP funded projects, while proposing to delay 
construction of most existing projects from two to three years. 
 
Methodology: 
The methodology used to determine the funding year for a project is for the most part dependent 
upon two factors:  (1) the ability to be delivered and (2) the makeup of overall project funding.  
Projects already delivered have been placed on the CTC pending allocation list and, for the most 
part, are recommended for programming early in the STIP.  Project with significant unfunded 
future needs are generally recommended for programming later in the STIP to allow time to 
resolve funding plans.  Every effort was made to coordinate with the affected regional agency on 
joint RIP/IIP funded projects to assure coordinated programs. 
 
Issues: 
Delivery of the remaining ITIP program as proposed is problematic.  For the past two years the 
Department’s capital outlay support budget was set below the threshold justified by the capital 
outlay program.  Other factors such as the freeze on new hires and transfers, and the prohibition 
on outsourcing, is adversely affecting the department’s capacity to deliver the capital 
programmed as planned. 
 
Another significant factor is the elimination of the Transportation Congestion Relief Program 
(TCRP) in the proposed budget.  The ITIP includes 34 projects that are dependent upon a TCRP 
funding contribution.  The total TCRP contribution in the ITIP is about $625,637,000.  With few 
exceptions, there is no identified source of funding to backfill the TCRP.  Projects with a 
significant TCRP component are now considered as under funded and are deferred to the later 
years of the STIP. 
 
Fund Estimate Constraints: 
The STIP is a rolling five-year plan that, by statute, is adopted every two years.  At adoption, two 
new years of funding are added at the tail end of the program and the two earlier years, just 
passed, are dropped.  Normally, new projects are added at the tail end 
of the STIP.  This is generally where the uncommitted funding is 
found, as the earlier years of the STIP were fully programmed in prior 
STIP’s. 
 
The Fund Estimate is the mechanism used to identify the amount of 
programming capacity available for programming.  The 2004 Fund 

ITIP Fund Estimate (millions) 
FY Targets Carryover

04/05 43 1,023 
05/06 416 282 
06/07 352 283 
07/08 345 0 
08/09 433 0 
Total 1,588 1,588 

Table 1 
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Estimate programming targets (Table 1) did not include any new programming capacity for the 
ITIP.  All new funding capacity added by the two new years added to the STIP was needed to 
balance the corresponding drop in funding capacity in the earlier three years of the STIP.  Overall 
the 2004 Fund Estimate provided just enough capacity to meet existing commitments.  

 
Chart A graphically illustrates the job for 2004.  
Programming shown in the 2004/05 fiscal year included 
carryover programming in that fiscal year plus all 
unallocated project programming carried forward from the 
2002/03 and 2003/04 fiscal years.  The total carryover 
funding need amount is slightly over one billion dollars.  
This amount compares to a funding capacity of only $43 
million in the same period. As a consequence, nearly all 
projects programmed for 
delivery in the 2002/03, 

2003/04, and 2004/05 fiscal years were shifted to the 2005/06 
and later fiscal years in order to meet the funding targets.  Chart 
B illustrates the re-programming of projects in this ITIP.  The 
proposed 2004 ITIP program is consistent with the 2004 STIP 
Fund Estimate Targets. 
 
Programming Changes: 
The current funding environment provided the opportunity to 
re-evaluate the department’s priorities, commitment, and plans 
for projects in the ITIP program.  While most projects were simply rescheduled in accordance 
with available funding, this proposal includes some projects with clarifications to project scope 
and delivery.  Some IIP funded projects are also proposed for removal from the STIP. 
 
Projects to be dropped from the ITIP. 
Fourteen projects are proposed for removal from the ITIP.  In most cases support for the scope of 
work remains, the work is either being funded by others, combined with another project, or is re-
scoped into a revised ITIP project entry with the same funding consistent with current delivery 
plans.  In some cases the department has determined that the project is of a low priority and that 
the resources are better used on other remaining projects.  In most instances removal of these 
projects frees little to no capacity for reprogramming of other projects.  Projects proposed for 
removal from the ITIP are listed in Table 2 and further discussed below.  
 
 

Table 2.
CO RTE PPNO Project Total IIP
INY 395 170 Olancha and Cartago expressway 5,660
LA 110 2961 Temple St. - new off-ramp 2,000
LAK 20 115 North Clearlake Freeway/expressway (IC and widen) 1,650
LAS 36 3040 Jensen Slough to Route 395 Widening 393
SBD 138 0239J Rte 138 -  Widen to 4 lanes 9,806
SBT 156 70 SBT 156  Widening & I/C at 152/156 Casa de Fruita 2,600
SCL 152 484 Route Study for New Route 152 Expressway 7,000
SIS 97 0244A Dorris Expressway 12,235
SLO 46 0226A Route 46 Corridor Improvements (Shandon) 41,330
SLO* 46 227 Route 46 Corridor Improvements (WYE) 10,000
SLO* 46 650 Rte 46 Corridor improvements (Antelope) 1,000
SOL 80 8378 Meridian to Pedrick Widening - (Env) 9,000
TEH 5 8130 Wilcox Road 27
TEH 5 8150 Nine Mile Hill 26
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• Inyo 395 –. Olancha and Cartago Expressway Programmed for environmental, design and 
right of way, work on this lower priority project will be suspended until the 2009/10 year.  Of 
the total $14,152,000 programmed STIP funds, $5,660,000 is IIP funds.  To date $2,689,000 
have been expended, of this amount, $797,000 is the IIP share.  The department recommends 
that the remaining $4,865,000 of IIP be transferred to Inyo 395 (PPNO 0191) – 
Independence.  These two projects are 40/40/10/10 MOU projects with the Department, Inyo, 
Kern and Mono Counties.  A proportional amount of RIP shares will be transferred from 
Olancha to Independence.  The construction component should be fully funded. 

• LA 110 – Temple St. Offramp.  Programmed for environmental only, this project will be 
funded through completion with RIP or other local funding.  Work on the environmental 
component will conclude by June 2003. 

• Lake 20 – North Clearlake Interchange.  Work on this project will be suspended indefinitely 
and resources redirected elsewhere.  The department is programming a minor funded project 
to address the immediate traffic concerns. 

• Lassen 36 – Jensen Slough to Route 395 Widening.  This project has a large future funding 
need.  Lassen County has indicated that this shared funded project is low on their priority list.  
Another adjacent RIP funded project, Skyline project (PPNO 2121) should solve most of the 
traffic issues this project was meant to address. 

• San Bernardino 138 (0239J) – Widen to Four Lanes.  Project scope and funding to be 
combined with San Bernardino 138 (PPNO 0239D). 

• San Benito 156 – Widen to Four Lanes.  This long lead project is proposed for suspension in 
favor or other higher priority work.  Unexpended resources are proposed to be moved to other 
priorities in the state. 

• Santa Clara 152 – Route Study for new Route 152 Expressway.  Work has yet to begin on this 
project.  All programming capacity is proposed to be moved to the new Route 156/152 
interchange project. 

• Siskiyou 97 – Dorris Bypass.  The City of Dorris is opposed to construction of this project.  
The department has decided to abandon it. 

• San Luis Obisbo 46 – Coordior Upgrade PPNO’s 2226A, 227, 650.  Not exactly a project 
delete, this is an administrative revision to the programmed segments to more accurately 
reflect current implementation plans.  The overall scope, and department commitment, 
remains unchanged to the corridor as a whole.  This action here is simply a re-arrangement of 
project delivery segments.  All funding is being transferred to new ITIP entries (see below) 
that reflect actual implementation plans for work on this corridor.  No net change to overall 
funding is proposed. 

• Solano 80 – Meridian to Pedrick Widening.  This environmental only project has a large 
future construction need and is a low priority for funding.  Work is proposed for suspension 
until priorities and funding conditions change. 

• Tehema 5 – Wilcox Road.  Currently unfunded for construction, this project will be 
completed on schedule with SHOPP funding. 

• Tehema 5 – Nine Mile Hill. Currently unfunded for construction, this project will be 
completed on schedule with SHOPP funding. 
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Adjustments to Programming in the ITIP 
With capacity from above and through adjustments within other projects, the department is 
proposing to fund these few high priority needs to the ITIP. 
• Santa Clara 152/156 – Construct Interchange (PPNO 0070).  This existing STIP project, 

currently programmed for RIP funding support only, is proposed to be augmented with $7 
million of IIP funding made available from the deletion of the Santa Clara 152 Route Study 
for new Route 152 Expressway project above.  With the addition of other Santa Clara local 
funding, this interchange project will be fully funded for construction in the 06/07 fiscal year. 

• Tuolumne 108 – East Sonora Bypass Archeological Studies – This ITIP project will finish 
work started during construction of the East Sonora Bypass.  Funding will be moved from the 
existing East Sonora Bypass Stage II project PSE and RW Supt components to fully fund this 
project. 

• San Luis Obisbo 46 –This is an administrative revision to the programmed segments to more 
accurately reflect current implementation plans.  Four projects will replace the current three 
STIP projects.  This is a long and costly corridor.  The FHWA is requiring the department to 
environmentally clear the entire corridor at once, prior to starting with any construction 
segments.  One project will be programmed for environmental studies only, the other three 
projects are implement able segments based on funding and deliverability.  Other segments 
will be programmed as funding becomes available. 

• San Bernardino 210 - Etiwanda Wind Break Landscape.  Required mitigation for an ongoing 
contract, funding is transferred from cost savings on the route 15 truck climbing lane project. 

• San Bernardino 210 - Park and Ride Facility Reqd. Mitigation.  Support only for a required 
mitigation project.  Funding is transferred from cost savings on the route 15 truck climbing 
lane project. 

 
Future Funding Needs 
This ITIP includes 48 projects programmed for support only with a total future construction need 
of about $5.2 billion dollars.  Many of these projects are planned to be share funded with IIP, RIP 
and other funds.  It is the department’s intent to place these projects at the top of the priority list 
for programming of new funding in future STIP’s.   
 

CO PPNO RTE Project 
Unfunded Need

($’s x 1000)

ALA 0057A 24 Route 24/Caldecott Tunnel Corridor 300,000

BUT A0364A 70 Route 70 Expressway (Marysville Bypass) - PAED Only 635,000

FRE 1350 41 County Line Expressway 34,500

IMP 549 98 Route 98 Widening (west of Rte 111) 7,900

KER 8042 14 Inyokern Rd. to Rte 178 4-lane (Freeman Gulch) 83,430

KER 3386 46 Route 46 expressway, Kecks Road to Rte 5 42,100

KER 3380A 46 SLO Co Line-Keck's Road Expressway 56,000

KER 8539 395 Inyo Kern Four Lane 76,300

KIN/TUL A4360B 198 Route 198 Expressway, Rte 43 to Rte 99 63,845

LA 2808 5 I 5 Widening - Orange County Line to Route 605 400,000

LA 2808A 5 Orange County to Rte 605 - Interchange 110,000

LA 3331 138 Route 138 Widening 80,854

LAK 0122C 29 Diener Dr to North Rte 175 Upgrade Expressway 62,826

MEN 0133J 101 Hopland Bypass 261,500

MER 5401 99 Freeway Upgrade & Plainsburg Road I/C 87,800

MER 5414 99 Arboleda Road Freeway 111,664

MER 5707 152 Los Banos Bypass 286,081

MNO 241 395 Highpoint Curve Corrections 21,300
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CO PPNO RTE Project 
Unfunded Need

($’s x 1000)

MON 0032G 1 Salinas Road Interchange 40,549

MON 318 101 Airport Boulevard Overcrossing 70,297

MON 0058E 101 San Juan Road Interchange 36,500

MRN/SON A0360F 101 Novato Narrows Freeway Upgrade - PAED Only 436,000

NAP 0367D 12 Jamieson Canyon 108,170

ORA 4110 74 Route 5 to Antonio Parkway Widening 24,683

SAC 6199C 50 HOV lanes & Community enhancements 134,000

SB/SLO B4459 101 Santa Maria River Bridge Widening 48,000

SBD 0154D 10 Tippecanoe Ave Interchange improvements 69,400

SBD 0215C 58 Construct 4-lane Expressway (Kramer Junction) 131,993

SBD 0217F 58 Realign and widen to 4 lane expressway (Hinkley) 98,921

SBD 0260B 395 US-395 Widening 54,700

SBT 297 156 San Juan Bautista 4-lane expressway 23,633

SD 1000 11 State Route 11 - PAED Only 188,000

SD 9865   San Dieguito River Bridge Replacement 18,000

SHA 137 44 Stillwater 33,800

SHA A0166A 299 Buckhorn Grade - Environmental Only 114,431

SJ 7668 99 Route 99 Widening in South Stockton 133,121

SJ 7861 205 205/580 Ultimate Truck Bypass 68,600

SLO 227 46 Route 46 Corridor Improvements (WYE) 100,000

SLO 464 46 Rte 46 Corridor improvements (Whitley - Segment 2) 34,500

SLO 650 46 Rte 46 Corridor improvements (Antelope) 45,000

SLO 4856 101 SLO Operational Improvements - 3 locations 10,673

STA 7855 132 SR-132 West Widening 36,084

TUL 6400 99 Tagus Ranch 6-lane freeway 77,582

TUL 6480 99 Goshen/Kingsburg 6-Lane 131,210

TUO 0021B 108 E. Sonora Bypass Stage II 37,000

VEN 2303 101 La Conchita & Mussel Shoals Op Imp 15,000

YOL 0332D 50 Harbor Boulevard Project 28,130

YUB A0362A 65 Third River Bridge 495,000

      

    Total $5,568,517

 
GARVEE Bonding 
The STIP Guidelines specify that the CTC may select projects proposed in either an RTIP or ITIP 
for accelerated construction through Federal Grant Anticipation (GARVEE) bonding. Under 
Federal and State law, the state is authorized to issue GARVEE bonds secured by future federal 
transportation apportionments.  The CTC established criteria for the selection of projects for 
GARVEE includes projects that are major improvement to corridors and gateways for 
interregional travel and goods movement, especially projects that promote economic development 
and projects that are so large as to be difficult to fund on a pay as you go basis.  Four ITIP funded 
project were selected by the CTC for GARVEE funding from the 2002 STIP.  These projects are: 
 

• Los Angeles 405 - Waterford Avenue to Route 10-Auxilliary Lane 
• Los Angeles 405 - Northbound Route 405/101 Connector Gap Closure 
• Riverside 215 - HOV, El Cerrito Dr to Junction 60/91/215  
• San Diego 15 - Managed Lanes (stage 1) Middle Segment 
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2004/05 Fiscal Year GARVEE Recommendations 
For the 2004 ITIP, the department is proposing projects for funding with GARVEE bonds.  The 
following projects are either delivered or close to being ready for construction.  All are proposed 
for funding in the 2005/06 FY in the this ITIP, but the department supports placing the 
guaranteed funding that GARVEE offers in the event a new funding crises arises in order to 
prevent further delay to these projects.  These high priority projects need to go to construction as 
soon as possible.  

 
 
Longer Term Corridor GARVEE Recommendations 
If the funding shortfall continues, the department suggests a longer term GARVEE strategy.  The 
Department will propose up to fifteen percent of future IIP for the following high priority 
corridors. These focus routes represent some of the highest priority needs within the ITIP.  
Completion of the projects identified here will complete the routes and provide the greatest 
impact from an overall systems perspective. 
 
• Route 99 – In San Joaquin, Merced and Tulare Counties.  

Five projects to upgrade the four-lane expressway to full 
freeway.  Route 99, a 400 km workhorse serving the largest 
number of commuters, farm-to-market commerce, 
recreational, school and business trips for about 30 
communities in eight counties between the Tehachipis south 
of Bakersfield and Sacramento operates in many stretches as 
a four-lane expressway.  Recent population growth in the 
San Joaquin Valley is outpacing that of California as a 
whole.  Route 99 is the ITIP’s highest priority.  Estimated at about $550 million for 
construction and right of way, at current rates of funding these projects will take decades to 
fully fund. 

 
 

FY 2004/05 Garvee Recommendations
Project PPNO Funding Con Cap Con Sup RTL
Butte 149 - SR 70 to SR 99, Four Lane Expressway 0016W RIP/IIP $64,654 $9,000 On Pending List
Fresno 99 - Kingsburg to Selma 1530 IIP $43,500 $4,500 On Pending List
Madera 99 - Fairmead 5410 IIP $33,120 $3,340 04/05
Merced 99 - Atwater 5479 IIP $33,829 $2,283 04/05
Merced 99 - Livingston 0546D IIP $24,400 $2,400 On Pending List

$199,503 $21,523 $221,026

Route 99 Corridor ($'s x 1000)
San Joaqion County Construction Segments

Project Post Miles RW Cap RW Sup Con Cap Con Sup RTL
South Stockton (15.0/18.6) $32,000 $2,500 $90,000 $4,000 12/13

Merced County Construction Segments
Plainsburg (0.0/4.6) $21,100 $1,000 $81,000 $6,700 07/08

Arboleda (4.2/11.0) $5,300 $900 $90,300 $9,400 07/08
Tulare County Construction Segments

Tagus Ranch (30.6/41.3) $800 $1,300 $65,000 $6,900 12/13
Goshen (41.3/53.9) $2,780 $121,000 12/13

Total $61,980 $5,700 $447,300 $27,000 $541,980

Route 99 in Merced County 
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• Route 58 In San Bernardino county.  Two projects to 
close gaps in the expressway system.  Estimated at about 
$250 million for construction and right of way.  With a 
very high percentage of large truck traffic, this route is a 
important link between the southern San Joaquin Valley 
and points east.  

 
 
 

 
• Route 46 – In San Luis Obispo and Kern Counties.  Between Route 101 and Interstate 5.  

Essentially a legacy 2-lane facility, this corridor serves significant interregional travel and 
goods movement needs.  The proposed improvement will upgrade the facility to a modern 
four-lane expressway for the entire length.  This is the only route that connects the southern 
San Joaquin Valley to coastal communities.  At an estimated $500 million plus to build to 
completion, at current rates of funding, this route will take decades to fully fund.   

 
Transportation Enhancements 
In August 2003, the CTC adopted Transportation Enhancement (TE) Program Reform; to 
program TE funded projects in the STIP.  CTC guidelines set polices governing the selection of 
TE funded projects and the Fund Estimate set TE programming targets.  Projects selected for TE 
funding are prioritized for selection with an emphasis on conformity to the Director’s Policy for 
Context Sensitive Solutions.  The goal of ITIP funded TE is to add enhancements to normal 
transportation projects to better fit the projects in the communities and environments they are 
placed.  For 2004, ITIP adds 73 TE projects worth 101 million dollars.  A detailed listing of ITIP 
TE projects is included in Appendix C. 
 

Route 46 Corridor ($'s x 1000)
Kern County Construction Segments

RW Cap RW Sup Con Cap Con Sup RTL
Seg. I  (19.80/27.0) $5,200 $775 $30,700 $6,000 07/08
Seg.II (0.0/7.3) $14,850 $650 $34,000 $5,700 07/08

Seg. III (7.3/19.80) $5,000 $700 $55,000 $6,300 08/09
Seg. IV (27.0/33.5) $45,000 $850 $37,000 $7,500 08/09

San Luis Obispo County Construction Segments
Union  (32.2/39.4) $3,100 $418 $26,000 $1,805 06/07

Whitley (39.4/50.2) $7,781 $628 $62,235 $2,083 08/09
Wye (50.2/55.1) $27,000 $73,000 11/12

Antelope (55.1/60.9) $1,000 $44,000 14/15
Total $108,931 $4,021 $361,935 $29,388 $504,275

Route 58 Corridor ($'s x 1000)
Project Post Miles RW Cap RW Sup Con Cap Con Sup RTL

Kramers Jct  (0.0/12.9) $9,400 $2,500 $115,800 $17,200 11/12
Hinkley (21.8/31.0) $4,200 $1,100 $86,000 $13,000 09/10

Total $13,600 $3,600 $201,800 $30,200 $249,200

Route 58 at Kramer’s Junction 
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Appendix A – ITIP Projects.  Mapped by System & Location 
 

Focus Routes 
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Focus Route Projects Total

CO PPNO RTE Project Comments Other Funding ITIP
BUT A0364A 70 Route 70 Expressway (Marysville Bypass) - PAED Only Support only RIP 3,000
BUT 2262 70 Oroville Freeway Extension (Ophier Road - Stage 1) Rescope to funding. RIP, Local 10,100
BUT 0016W 149 Hwy 149 4 Lane Expressway Delay Con from FY 2002/03 to FY 2005/06 RIP 95,881
FRE 1350 41 County Line Expressway Support only  11,080
FRE 1530 99 Kingsburg to Selma 6-lane freeway Delay Con from FY 2002/03 to FY 2005/06  43,934
FRE 1530Y 99 Route 99 Replacement Planting Delay Con from FY 2005/06 to FY 2007/08  1,300
IMP 0051Y 7 Route 7 Landscape Mitigation Delay Con from FY 2005/06 to FY 2006/07 RIP 283
IMP 21 78 Brawley Bypass - Route 86 to Route 111 Delay Con from FY 2004/05 to FY 2007/08  61,194
IMP 0044Y 111 Landscape Mitigation   1,877
INY 191 395 Independence 4-lane expressway Support only  9,026
INY 172 395 Manzanar 4-lane expressway Delay Con from FY 2005/06 to FY 2007/08  20,697
KER 8042 14 Inyokern Rd. to Rte 178 4-lane (Freeman Gulch) Support only RIP 1,520
KER 8010 14 North Mojave four lanes Delay Con from FY 2003/04 to FY 2005/06 RIP 23,959
KER 3380A 46 SLO Co Line-Keck's Road Expressway Support only RIP, TCRP 1,365
KER 3386 46 Route 46 expressway, Kecks Road to Rte 5 Support only RIP, TCRP 13,465
KER 0258B 58 Rehabilitation/Relinquishment of Rte 58   3,735
KER 8539 395 Inyo Kern Four Lane Support only RIP 800
KIN A4360B 198 Route 198 Expressway, Rte 43 to Rte 99 Support only RIP 1,100
LA 2789 101 VAN NUYS- Van Nuys Blvd. Off-Ramps Delay Con from FY 2004/05 to FY 2008/09 RIP 8,000
LAK 0122C 29 Diener Dr to North Rte 175 Upgrade Expressway Support only RIP 2,975
LAS 3048 36 Susanville Town Hill Delay Con from FY 2003/04 to FY 2007/08 RIP 2,630
MAD 5410 99 Fairmead Interchange & 6-lane Freeway Delay Con from FY 2004/05 to FY 2005/06  47,664
MEN 0133J 101 Hopland Bypass Support only  7,200
MEN 0125F 101 Willits Bypass Delay Con from FY 2005/06 to FY 2008/09 RIP 122,127
MER 5401 99 Freeway Upgrade & Plainsburg Road I/C Support only TCRP 3,243
MER 5414 99 Arboleda Road Freeway Support only TCRP 30,487
MER 5479 99 Atwater Freeway Delay Con from FY 2003/04 to FY 2005/06  47,856
MER 0546D 99 Livingston Stage II Freeway Delay Con from FY 2003/04 to FY 2005/06  34,599
MER 0528D 99 Mission Ave Interchange/Freeway Delay Con from FY 2003/04 to FY 2006/07 RIP 45,643
MER 5707 152 Los Banos Bypass Support only RIP 2,500
MNO 241 395 Highpoint Curve Corrections Support only RIP 525
MON 0058E 101 San Juan Road Interchange Support only  1,459
MON 318 101 Airport Boulevard Overcrossing Support only RIP, Demo 98
MON 0058F 101 Prunedale Operational Improvments Delay Con from FY 2006/07 to FY 2008/09 RIP, Demo 147,257
MON 0057C 156 Route 156 West Corridor Support only, con with other funds.  6,007
MRN A0360F 101 Novato Narrows Freeway Upgrade - PAED Only Support only RIP, TCRP 14,100
NEV 4107 49 Combie to Grass Valley Widening (Segment 1) Rescope to funding. RIP 9,080
SB B4459 101 Santa Maria River Bridge Widening (part 2 of 2) Support only RIP 430
SB 4460 101 Santa Maria 6-Lane Delay Con from FY 2003/04 to FY 2004/05 RIP 3,261
SBD 0215C 58 Construct 4-lane Expressway (Kramer Junction) Support only  24,371
SBD 0217F 58 Realign and widen to 4 lane expressway (Hinkley) Support only  15,007
SBD 0260B 395 US-395 Widening (PAED Only) Support only RIP 4,000
SBT 297 156 San Juan Bautista 4-lane expressway Support only  8,132
SCL 0468F 101 Route 101 Lanscaping Delay Con from FY 2005/06 to FY 2008/09 RIP 1,460
SCL 70 152/156SR-152/SR-156 Interchange Improvements Accelerated funding RIP 7,000
SD 0374K 905 New Route 905 Freeway - Otay Mesa Delay Con from FY 2003/04 to FY 2005/06 RIP, TCRP, Demo, Local 97,748
SF 0619A 101 Doyle Drive Replacement Support only RIP, TCRP, Demo, Local 28,000
SHA 137 44 Stillwater Support only RIP 440
SHA A0166A 299 Buckhorn Grade - Environmental Only Support only RIP 5,088
SHA 6650 299 Redding Auxiliary Lane & Bridge Widening Delay Con from FY 2006/07 to FY 2007/08 RIP 15,029
SHA 3116 299 Liberty to I-5 aux. lane and bridge widen Delay Con from FY 2006/07 to FY 2007/08 RIP 2,936
SJ 7668 99 Route 99 Widening in South Stockton Support only RIP 1,455
SJ 7673 99 Route 99 Widening in North Stockton Delay Con from FY 2003/04 to FY 2006/07 RIP, Local 19,476
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Focus Route Projects Total
CO PPNO RTE Project Comments Other Funding ITIP
SLO 452 41 Cottonwood Truck Climbing Lane  RIP 4,294

SLO 461 46 Rte 46 Corridor - PAED Only Rescope to funding. RIP 6,900

SLO 462 46 Rte 46 Corridor improvements (Union - Segment 1) Rescope to funding. RIP, Demo 21,800

SLO 463 46 Rte 46 Corridor improvements (Whitley - Segment 1) Rescope to funding. RIP 17,900

SLO 464 46 Rte 46 Corridor improvements (Whitley - Segment 2) Rescope to funding. RIP 5,700

SLO 4856 101 SLO Operational Improvements - 7 locations Rescope to funding. RIP 1,265

SLO A4459 101 Santa Maria River Bridge Widening (part 1 of 2) Support only RIP 710

SM 0700B 101 Route 101 Auxiliary Lanes Delay Con from FY 2004/05 to FY 2005/06 RIP 15,706

SON B0360F 101 Novato Narrows Freeway Upgrade - PAED Only Support only RIP, Demo 2,500

SON 0770B 101 SON 101- Auxiliary Lane Delay Con from FY 2003/04 to FY 2004/05 RIP 5,000

SON 0789A 101 Son 101 HOV Lanes -Rte 12 to Steele Lane Delay Con from FY 2004/05 to FY 2005/06  12,000

SUT 0289B 70 Sutter/Yuba Route 70 Corridor Project Delay Con from FY 2003/04 to FY 2006/07  44,990

SUT 0289P 70 Sutter/Yuba Route 70 Corridor Project Delay Con from FY 2003/04 to FY 2006/07  61,217

SUT 8366 99 Sutter Rte 99 Corridor - Envir Only Support only Demo 400

SUT 8361A 99 Sutter Rte 99 Corridor Project Delay Con from FY 2003/04 to FY 2005/06 RIP 9,700

SUT 8362A 99 Sutter Rte 99 Corridor - Widen to 4 Lanes With a MedianDelay Con from FY 2006/07 to FY 2008/09 RIP, Demo 33,682

TRI 320 299 Rocky Point Delay Con from FY 2003/04 to FY 2005/06 RIP 3,023

TRI 3104 299 Sand House Curve Delay Con from FY 2006/07 to FY 2007/08 RIP 2,682

TUL 6480 99 Goshen/Kingsburg 6-Lane Support only  2,202

TUL 6400 99 TAGUS RANCH 6-lane freeway Support only  1,600

TUL B4360B 198 Route 198 Expressway, Rte 43 to Rte 99 Support only RIP 500

VEN 2303 101 La Conchita & Mussel Shoals Op Imp Support only  3,300

YUB 9725B 70 Sutter/Yuba Route 70 Corridor Project (Motorplex) Delay Con from FY 2004/05 to FY 2006/07 RIP 5,250

           1,333,920
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International Access Routes  (SR 7, 111, 78, 86, 905) 

 
 
Interregional Importance and Route Concept 
 
These routes serve the critical Mexico – California International and NAFTA Gateway and are 
important corridors for both connectivity and movement of freight by large (5 axle) trucks and for 
interregional movement of people. The routes are both “Focus Routes” for interregional mobility 
and are additionally included in the Global Gateways Development Program due to their 
importance for freight.  Four routes (SR 7, 111, 78 and 86) serve Imperial County. The County 
has the State’s highest unemployment rate, percent of families below the poverty level, and 
overall inadequate transportation infrastructure for north-south travel. The El Centro area, on SR 
86, became urbanized in 2000 and the County is expected to add 350 thousand more people by 
2040. Completion of these routes to 4 lane expressway standards, with construction of the 
Brawley Bypass, provides the County with a strong interregional state highway system as a basis 
for economic development, jobs creation and housing, and a higher quality of life. Completion of 
the 905 freeway in San Diego will strengthen the State’s infrastructure for freight movement 
between Mexico and California, California’s largest trading partner and the nations second.  
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Projects: 

 
0374K SD 905  New Route 905 - Otay Mesa - Construct 6-lane freeway 

Provide access to a new truck portal to ease cross-border traffic congestion and 
significantly improve movement of goods between Mexico and the U.S. 

21 IMP 78  Brawley Bypass - Route 86 to Route 111 
Construct 4-lane Expressway Construct a 4-lane expressway bypass and interchange 
around the City of Brawley to accommodate increased regional and international traffic 
due to NAFTA and provide continuity between the international border with Mexico and 
Riverside County. 

0044Y IMP 111   Landscape Mitigation 
Provide the necessary highway planting to mitigate the visual impact of the roadway 
project. 

0051Y IMP 7  Landscape Mitigation 
Provide the necessary highway planting to mitigate the visual impact of the roadway 
project. 
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Route 101 
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Route 101 in Hopland 

Route 101 through Willits

Interregional Importance and Route Concept 
 

U.S. 101 is a vital interregional route for people and goods movement, extending almost the 
length of California from Oregon into Los Angeles.  It is a “Focus Route” for improvement to 
higher standard (mostly expressway and freeway with portions to remain improved conventional) 
in the twelve coastal counties through Ventura. These counties are expected to add 3.3 million 
people combined by 2040. US 101 is the primary route for north-south movement into and 
through 12 urbanized areas directly on it’s path.  Two are new urbanized areas (Petaluma and 
Paso Robles) with the 2000 census. The designation of additional urbanized areas is expected to 
continue along this critical route path. The route provides connectivity to the State’s coastal 
recreation and tourism areas with the Golden Gate being the center piece for the “gateway” to 
California from the Pacific. It is a primary route for transport of agricultural and timber products 
in addition to other freight.  
 
Projects: 
0125F MEN 101 Willits Bypass - Construct a 4-lane freeway and interchange 

Bypass project around the City of Willits is important partnership 
effort with local agencies to provide an interregional 
transportation facility to reduce congestion and delays, improve 
safety, and enhance quality of life in the community. 

0133J MEN 101 Hopland Bypass - Construct a 4-lane Freeway and 
Interchange 
Bypass project around the City of Hopland is an important 
partnering effort with local agencies to provide an interregional 
transportation facility to relieve congestion and reduce operational 
conflicts by separating local traffic. 

0789A SON 101 Son 101 HOV Lanes -Rte 12 to Steele Lane - Widen to 6 lanes for HOV lanes 
Improve operation and safety, reduce traffic congestion, and increase capacity within the 
interchange of Steele Lane and Route 101 by modifying the interchange and widening Route 101 
from four to six lanes to provide for HOV lanes from Route 12 to Steele Lane. 

0770B SON 101 SON 101- Auxiliary Lane 
Reduce traffic congestion resulting from merging and weaving conflicts and improve the overall 
freeway system performance in the vicinity of the Peninsula Avenue. 

A0360F/ B0360F MRN/SON 101 Novato Narrows Freeway 
Upgrade - PAED Only 
Upgrade the Novato Narrows (Sonoma & Marin Counties) 
segment to 6-lane freeway to increase capacity, reduce 
congestion, improve air quality, improve safety by eliminating at-
grade crossings. 

0342L MRN 101 Route 101 HOV Lane-Segments 2, 3, and 4 - 
Construct HOV lane 
Reduce congestion will provide a continuous HOV facility, 
improving conditions on a highway corridor critical to 
commuting, goods movement and recreational traffic. 

0619A SF 101 Doyle Drive Replacement - Reconstruct and widen 
of Doyle Drive's structure 
Widening project on a major interregional route to improve safety and travel conditions for 
interregional people and goods movement and for visitors to the San Francisco, Marin, Sonoma 
and upper North Coast area. 

0700B SM 101 Route 101 Auxiliary Lanes 
Reduce congestion to benefit the large numbers of commuters as well as commercial traffic and 
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goods movement on a segment of a major interregional route near the San Francisco International 
Airport. 

0468F SCL 101 Route 101 Landscaping 
Provide the necessary highway planting to mitigate the visual impact of the roadway project. 

0058E MON 101 San Juan Road Interchange 
Replace an at-grade crossing with a full interchange to increase safety, improve operations and 
facility goods movement and recreational travel. 

0058F MON 101 Prunedale Operational Improvements 
Improve safety, operation and travel conditions for local and interregional travel on Route 101, a 
major north-south highway through Monterey County and between the San Jose Metropolitan 
Area and the Salinas Valley. 

318 MON 101 Airport Boulevard Overcrossing - Reconstruct interchange and access ramps 
Reconstruct the Airport Blvd interchange to improve connection, enhance, safety, provide 
connection to the Salinas Airport, and facilitate the movement of local traffic and goods 
movement. 

4856 SLO 101 SLO Operational Improvements - 7 locations 
Improve interregional movement of people and goods on a major north-south interregional Focus 
Route traversing the length of California’s coastal areas.   

B4459/A4459 SB/SLO 101 Santa Maria River Bridge Widening  
Relieve congestion, reduce delay, improve linkage between State Routes 135 and 166, enhance 
goods movement and provide improved bicycle/pedestrian facilities 

4460 SB 101 Santa Maria - Convert to 6-Lane freeway 
Widening on a major north-south route to improve travel conditions, interregional movement of 
people and goods as well as regional trips in the Santa Maria region. 

2303 VEN 101 La Conchita & Mussel Shoals - Operational Improvements and pedestrian 
separation 
Improve access between US101 and a beach community in Ventura County and to improve the 
livability along one of the state’s major north-south routes. 

2789 LA 101 VAN NUYS- Van Nuys Blvd. Off-Ramps 
Reduce congestion at the 101/405 interchange, improve mobility and provide additional capacity 
for the anticipated projected traffic volumes. 

 

Route 101 at La Conchita, Ventura County 
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Focus Routes 
 
 
 
 
 
 
 
 
 
 
 

Route 99 (SR 70, 149, 36) 

Route 99 in Fresno County 
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Route 149 in Butte County 

Interregional Importance and Route Concept 
 

State Route 99 is the primary north – south transportation corridor for the 11 urbanized areas and 
multiple small communities along its path in the 13 counties comprising the Central and Northern 
Sacramento Valley. It additionally is a critical route for the Sacramento and Stockton urbanized 
areas also served by I-5. The route is not complete to freeway standards, with numerous 
expressway and conventional  “gaps” and an overall lack of adequate capacity throughout. The 
route concept is a full freeway from it’s beginning in Kern County to just above Chico in Butte 
County with additional lanes in the existing freeway portions. (From the SR 99/70 junction in 
Sutter County the Focus Route is on SR 70 to Oroville in Butte County, then crossing on SR 149 
to rejoin the SR 99 corridor south of Chico). By 2040 an additional 5.2 million people are 
projected to live in the Valley counties. The pattern of expanding urbanization and designation of 
new urbanized areas with each federal census is expected to continue along the route path.  Three 
new areas were designated in the 2000 census alone.  The SR 99 corridor is a critical state route 
for both interregional travel to and through urbanized areas and for connectivity to other 
adjoining state routes through the length of the Valley. The route has high volumes of truck 
freight movement overall with significant increases in the agricultural peak season.  The route is 
increasingly becoming congested through the urbanized areas in the surrounding metropolitan 
area. Development of the route to freeway standards and improvement of interchanges is included 
in the Department of Transportation’s report “Transportation for Economic Development” as a 
vital tool to bring increased economic health and jobs to Valley counties.  
 
Projects: 
0016W BUT 149 Hwy 149 - Construct 4-lane expressway, new 70/149 and 99/149 interchanges 

Provide a gap closure between the existing and proposed freeway/expressway system and improve 
safety and interregional facility between Oroville, 
Chico and Sacramento.   

2262 BUT 70 Oroville Freeway Extension (Ophier 
Road - Stage 1) - Widen to 4 lanes and construct 
interchange 
Provide a major freeway gap closure in the northern 
portion of the SR99/70 corridor connecting ten of the 
State’s urbanized areas throughout its length. 

A0364A BUT 70 Route 70 Expressway (Marysville 
Bypass) - PAED Only 
Provide a gap closure between the existing and proposed freeway/expressway system between 
Sacramento and Chico, improve safety and provide an interregional facility between Oroville and 
Chico. 

9725B YUB 70 Sutter/Yuba Route 70 Corridor Project (Motorplex) - Construct a new 
interchange 
Upgrade local access to the expressway and to accommodate anticipated future traffic demand. 

289B/289P SUT 70 Sutter/Yuba Route 70 Corridor Project – Construct 4-lane expressway 
Reduce traffic delays and congestion, improve safety, and to initially provide expressway and 
ultimately freeway access to the Marysville/Yuba City area. 

8362A SUT 99 Sutter Rte 99 Corridor - Widen to 4 Lanes With a Median  
8361A SUT 99 Sutter Rte 99 Corridor Project - Widen to 4 lanes with  left-turn lane 
8366 SUT 99 Environmental Only 

Reflect a partnership effort between the State and local agencies to improve safety and reduce 
congestion. 



2004 ITIP PROPOSAL  

 

Page 19 

Route 99 in Livingston 

Route 99 in Kingsburg 

7673 SJ 99  Route 99 Widening in North Stockton 
Reduce congestion, improve safety, and significantly enhance freight movement and access to 
directly adjacent warehousing, industrial and intermodal sites. 

7668 SJ 99  Route 99 Widening in South Stockton 
Add capacity, reduce current traffic congestion, improve operations, increase safety and 
accommodate future travel demand.  

0546D MER 99 Livingston Stage II Freeway - Convert 
to 6-lane freeway and interchange 
Gap closure project is a major step in the completion 
of a full freeway on the SR 99 corridor- vital to 
improved goods movement within the Central Valley. 

5479 MER 99 Atwater Freeway - Convert to 6-lane 
freeway and interchange 
Major interregional freeway gap closure on SR 99 and 
critical to north-south goods movement in the Central 
Valley. 

0528D MER 99 Mission Ave Interchange/Freeway - Convert to 6-lane freeway and interchange 
Full conversion to 6-lane freeway, plus interchanges will alleviate operation and capacity issues, 
improve safety, and enhance goods movement on within the Central Valley. 

5414 MER 99 Arboleda Road Freeway - Convert to 6-lane freeway and interchange 
Major step in the completion of a full freeway on the SR99 corridor and vital to improved goods 
movement within the Central Valley. 

5401 MER 99 Freeway Upgrade & Plainsburg Road Interchange 
Critical gap-closure is a major step in the conversion of SR 99 to a full freeway providing needed 
capacity for movement of goods on a major north-south corridor. 

5410 MAD 99 Fairmead Interchange & 6-lane Freeway 
Continue the objective of widening all of Route 99 to a minimum of a six-lane freeway throughout 
the San Joaquin Valley and will improve goods movement essential to the economic well-being of 
the Central Valley.     

1530Y FRE 99 Route 99 Replacement Planting 
Mitigate the visual impact of the roadway project. 

1530 FRE 99 Kingsburg to Selma - Convert to 6-lane 
freeway 
Continues the extension of the six-lane freeway south 
of the Fresno metropolitan area to just north of the 
Tulare County Line and improve goods movement 
corridor through the Central Valley.  

6400 TUL 99 Tagus Ranch - Convert to 6-lane 
freeway 

6480 TUL 99 Goshen/Kingsburg - Convert to 6-Lane freeway 
Provide route continuity with the objective of widening all of Route 99 to a minimum of a six-lane 
freeway throughout the San Joaquin Valley to improve goods movement and accommodate future 
increases in traffic volumes. 

 



2004 ITIP PROPOSAL  

 

Page 20 

Focus Routes 
 
 
 
 
 
 
 
 
 
 
 

Route 395 and 14 
 
 

Route 395 at Route 58, Kramer’s Junction in San Bernardino County 
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Route 395 in Inyo County 

Interregional Importance and Route Concept 
 

 
US 395 is the major interregional route serving the Eastern Sierra’s massive land and 
mountainous area.  The route extends roughly from Oregon to the Victorville urbanized area in 
San Bernardino with a portion leaving the California State area near Alpine County and then 
rejoining above Sierra County.  The route serves both major rural recreational and tourism travel 
to the eastern Sierra and is the designated goods movement route for large trucks. It connects 
numerous rural and small communities and towns to goods and services and local employment.  It 
is the principle state route for residents of Inyo and Mono Counties and a “gateway” with the 
State of Nevada. The Focus Route includes State Route 14 in Kern and Los Angeles Counties for 
interregional connectivity. The route concept is primarily four lane expressway with improved 
conventional route portions.  
 
Projects: 
241 MNO 395 Highpoint Curve Corrections - Modify road alignment 

Modify the roadway alignment to improve safety and facilitate bicycle travel. 

191 INY 395 Independence - Widen to 4-lane 
expressway 
Upgrade to a 4-lane divided highway, add capacity, and 
improve interregional movement of people and goods. 

172 INY 395 Manzanar  - Widen to 4-lane 
expressway 
Upgrade to 4-lane divided highway, add capacity, 
improve safety and benefit interregional movement of 
people and goods.  

8539 KER 395 Inyo Kern Four Lane - Convert to 4-lane 
expressway 
Provide route continuity and improved interregional mobility of people and goods 
connecting the Eastern Sierra region and Western Nevada to the Southern California 
region.  

8010 KER 14 North Mojave four lanes - Convert to 4-lane expressway and 
interchange 

8042 KER 14 Inyokern Rd. to Rte 178 4-lane (Freeman Gulch) - Convert to 4-lane 
expressway and interchange 
Upgrade to four lanes of the last “gap” segment of Route 14 between Mojave and the 
junction with Route 395, improve safety and accessibility for rural communities and for 
interregional and interstate movement of people and goods on one of the State’s goods 
movement routes. 

0260B  SBD 395 US-395 Widening 
Close a 48-mile expressway gap in the interregional road system to improve interregional 
mobility of people and goods. 
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Focus Routes 

Route 58 
 

 
Interregional Importance and Route Concept 

 
State Route 58 is a major east-west non-Interstate goods movement route for interregional through 
movement of truck freight in California. The route’s interregional importance cannot be overstated nor it’s 
need for completion to four lane expressway/freeway standards. State Route 58 additionally and 
strategically provides operational flexibility for coping with emergencies in this region of the State and as 
an alternative route to bypass Los Angeles Basin congestion.  The route links I-5 and State Route 99 to I-15 
and I-40 into Nevada and Arizona, connecting goods flow to the southwest and southern United States. It is 
included in the Global Gateways Development Program due to its significance for freight movement. The 
rapidly growing Bakersfield urbanized area of 400 thousand people (100 thousand added since 1990) in 
Kern County is located at its junction with SR 99.  Kern County is expected to add one million people by 
2040, many in the Bakersfield area. The Bakersfield area is home to truck warehousing, transfer, and 
support facilities tied to its location as a “gateway” for the “Grapevine” and access to the Central Valley.   
State Route 58 additionally links with US 395 and State Route 14 providing connectivity to the Eastern 
Sierra for recreational travelers from the lower Central Valley and Southern California.  
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Route 58 near Hinckly, San Bernardino County 

 Projects: 
 
0258B KER 58  Rehabilitation/Relinquishment of Rte 58 

Rehabilitate existing SR 58 east and west of Mojave and portions for relinquishment to Kern 
County. 

0215C SBD 58  Construct 4-lane Expressway (Kramer Junction) 
Add capacity and operational improvements to this significant corridor for east-west goods 
movement and improve safety and reliability at Routes 58/395 Junction. 

0217F SBD 58  Realign and widen to 4 lane expressway (Hinkley) 
Add capacity to improve goods movement on a major interregional route connecting I-40, a vital 
east-west Interstate to the East Coast, and I-5, California’s major north-south Interstate route. 
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Focus Routes 
Route 198 

 
Interregional Importance and Route Concept 
 
State Route 198 provides the only direct east-west link between State Route 99 and I-5 for the 
lower Central Valley from above Bakersfield to south of Merced, a distance of 140 miles.  It is an 
alternative route for cross-valley goods and people movement in the event of valley emergencies 
and the primary route to the national defense station (Lemoore Navel Air Station). The route 
directly serves the fast growing Visalia urbanized area and the newly designated area of Hanford-
Lemoore in Tulare and Kings Counties.  These counties are expected to add a combined 600 
thousand population by 2040. The route provides connections from I-5 to State Route 41 (a Focus 
Route) for an alternative for travel into the Fresno urbanized area and major goods movement 
transfer centers located there. The route concept is a fully improved conventional route with 
passing lanes from I-5 to the Naval Air Station and 4 lane freeway/expressway further to State 
Route 99.  
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Route 198 in Kings County 

Route 198 in Tulare County 

 
Project: 
A4360B B4360B KIN/TUL 198 Route 198 4-lane Expressway - Rte 43 to Rte 99 

Gap closure for freeway/expressway between Route 43 in Hanford and Route 99 near 
Visalia and provide route continuity, increase capacity and improve safety. 
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2004 ITIP 
Focus Routes 

Route 41 and 46 

 
 
Interregional Importance and Route Concept 
 
State Routes 41 and 46 provide east-west interregional connectivity for people and goods 
movement to locations in the Central Valley and to the counties along the US 101 corridor. 
California’s east-west routes are under-developed overall due to complexities of the terrain, 
history of funding priorities and other factors.  There are severely limited numbers of routes 
crossing from the Central Valley to the Coast and no routes built to a completed higher standard 
(expressway/freeway).  These two Focus Routes are the primary connections to I-5 and State 
Route 99 from the US 101 corridor in this portion of the State and additionally provide 
operational flexibility for emergencies across multiple counties from coast to valley. The new 
urbanized areas of Paso Robles (at the junction of US 101 and State Route 46) and Handford-
Lemoore (at the junction of State Route 41 and 198) are on the route paths, as well as the fast 
growing Fresno urbanized area directly on the path of State Routes 41 and 99.  The Fresno 
urbanized area is currently over 500 thousand population and the county is projected to add 700 
thousand people by 2040. The route concept for SR 46 is 4 lane freeway in the Paso Robles area 
and continuing as a 4 lane expressway to I-5.   The concept for SR 41 is fully improved 2 lane 
conventional with passing lanes to I-5 and continuing as 2 to 4 lane expressway to Fresno.   



2004 ITIP PROPOSAL  

 

Page 28 

 
Projects: 
1350 FRE 41  County Line Expressway - Widen to 4-lane expressway 

Improve this portion of the interregional route to expressway and freeway standards. 

452 SLO 41  Cottonwood Truck Climbing Lane 
Construct a truck-climbing lane to improve movement of goods on an important highway corridor 
between the Central Coast and the Central Valley. 

3380A KER 46  SLO Co Line-Keck's Road Expressway - Convert to 4-lane expressway 
3386 KER 46  Route 46 expressway, Kecks Road to Rte 5 - Widen to 4-lane expressway 

Provide a main link from the San Joaquin Valley to the Central Coast, reduce congestion and 
improve safety, particularly in relation to truck and recreational traffic.461462463464 

226A SLO 46  Rte 46 Corridor - PAED Only 
226B SLO 46  Rte 46 Corridor improvements (Union - Segment 1) 
226C SLO 46  Rte 46 Corridor improvements (Whitley - Segment 1) 
226D SLO 46  Rte 46 Corridor improvements (Whitley - Segment 2) 

Relieve congestion, provide passing opportunities and improve safety for goods movement and 
recreational travel and major east/west route from the San Joaquin Valley and Interstate 5 to the 
Central Valley and Route 101 with the Central Coast. 
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Route 152 and 156 

Interregional Importance and Route Concept 
 
State Routes 152 and 156 provide the only direct agricultural, goods movement and recreational 
interregional connectivity south of the Bay Area to the coast. The routes link State Route 99, I-5 
and US 101 to the urbanized areas in Monterey County, the coastal recreational and tourism areas 
along State Route 1, and agricultural centers in the extensive Monterey produce growing region. 
The routes are the only major east-west link between I-205 and State Route 41 in the Central 
Valley, a distance of 120 miles.  State Route 152 is in the Global Gateways Development 
Program due to its importance to moving east-west truck freight from State Route 99 and I-5 to 
US 101. These Focus Routes, like all other non-Interstate east – west routes, were not completed 
to expressway/freeway standards.  Their importance is hit home daily by the increase in large 
truck traffic and interregional person trips on the route. The route concept for SR 156 is 4 lane 
expressway/freeway from State Route 1in Monterey County to SR 152 in San Benito County and 
4 lane expressway/freeway from US 101 in Santa Clara County to SR 99 in Madera. The counties 
primarily served by the route (excluding Santa Clara) are expected to add one million additional 
people by 2040, increasing route development pressures and need to expedite full expressway 
completion.  
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Route 152 in Los Banos, Merced County 

 
Projects: 
5707 MER 152 Los Banos Bypass - Construct 4-lane 

Gap closure bypass between two extended sections of expressway to eliminate bottleneck on SR-
152 for 80 miles, enhance interregional and goods movement through Los Banos and reduce 
accidents and operational conflicts by separating through and local traffic. 
 

0057C MON 156 Route 156 West Corridor - Widen to 4-lane divided expressway 
Add capacity to improve interregional goods and people movement on a vital east-west Route 
linking the Central Valley with the Central Coast. 
 

297 SBT 156 San Juan Bautista 4-lane expressway 
Widening on a vital east-west interregional route, connecting the Central Coast region and the San 
Joaquin Valley, will improve interregional movement of people and goods through the corridor. 
 

70 SCL 152/156  SR-152/SR-156 Interchange Improvements 
Widening and interchange project on a vital east-west interregional route connecting the Central 
Coast region and the San Joaquin Valley to improve interregional movement of people and goods 
through the corridor. 
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Route 20 (SR 29, 49, 53) 

 
Interregional Importance and Route Concept 
 
This combined routes corridor serves the major east-west interregional movement for people and 
goods across the northern Central Valley from the ocean to the Sierra at I-80. It also includes SR 
49 in the high growth Placer and Nevada Counties area (Grass Valley to I-80 only).  The Focus 
Route corridor links US 101, I-5, SR 99, SR 70, and I-80 proving a high level of interregional 
connectivity across the width of the State and its complex terrain, literally connecting ocean and 
mountains. The route is a principal recreational route for north state travel and is a vital route for 
linking numerous small communities to goods and services.  It also serves as a “main street” for 
the urbanized area of Yuba City-Marysville. The route concept is 2 lane fully improved 
conventional with passing lanes in the mountainous areas near the coast and Sierra and is 
otherwise 4 lane expressway/freeway through most of the route portions. Due to the importance 
of the route for north state east-west goods movement, connectivity and recreational travel (both 
personal cars and RV’s/trailers), expressway/freeway completion should continue to move 
forward.   
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Route 29 in Lake County 

 
Projects: 
 
0122C LAK 29  Diener Dr to North Rte 175 Upgrade  to 4-lane expressway 

Upgrade the 7.8 mile portion of Route 29 to a 4-lane expressway facility is a result of a 
partnership involving the State and regional agencies to improve safety, reduce traffic delay and 
provide capacity to accommodate anticipated traffic growth. 

 
4107 NEV 49  Combie to Grass Valley Widening (Segment 1) 

Widen roadway to accommodate significant growth in a rural area near the Sacramento 
metropolitan region and is the result of a partnership effort between the State and local agencies. 
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Route 299 (Route 36/44) 

 
Interregional Importance and Route Concept 
 
The routes comprising this Focus Route corridor are the northern-most significant east-west rural 
transportation routes in the State.  The corridor traverses 191 miles, connecting small towns and 
communities, recreational and tourism locations, and providing interregional connectivity for 
goods movement.  It links US 101, I-5 and US 395 and serves the Redding urbanized area located 
on I-5. The routes provide emergency access and routing into and across the north state. The 
importance of the route for north state connectivity and need for improvement to higher standards 
was emphasized recently with the future planned construction of a major project on US 101 in 
northern Mendocino County. The US 101 improvement will require closure of the coastal route 
for several weeks requiring detours of north state travel to destinations above and below the 
location onto I-5 and then across to either SR 20 or SR 299 depending on the final destination. 
The operational flexibility needed for ensuring interregional connectivity in a State with such a 
large land mass, complex terrain, and needs for disaster preparedness re-emphasizes the strategic 
nature of the Focus Routes improvements.  The route concept is 2-4 lanes fully improved 
conventional and expressway with passing and truck climbing lanes and 4-lane 
expressway/freeway in and near the Redding urbanized area. Completion of the “Buckhorn” 
project west of Redding is a priority for ensuring a high standard facility.  
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Projects: 
 
320 TRI 299 Rocky Point - Add east and westbound passing lanes 

Provide vehicle passing opportunities to both east and west bound directions in partnership with 
local agencies 

3104 TRI 299 Sand House Curve - Construct westbound passing lane 
Provide a westbound vehicle passing opportunities to reduce operational delay in partnership with 
local agencies. 

A0166A SHA 299 Buckhorn Grade - Environmental Only 
Improve alignment, provide passing opportunities and improve errant vehicle recovery areas on 
Buckhorn Grade. 

3116 SHA 44 Liberty to I-5 aux. lane and bridge widen 
Construct an eastbound auxiliary lane to improve regional and interregional travel, improve 
operation and safety Redding and I-5. 

6650 SHA 44 Redding Auxiliary Lane & Bridge Widening 
Construct a westbound auxiliary lane and bridge widening to improve operational and safety 
concerns on Route 44 and improve access from Dana Area of Redding to downtown Redding. 

137 SHA 44 Stillwater - Widen to 4-lane freeway and interchange 
Provide safe and improved access to bicycle/pedestrian mobility and access to the growing area 
east of Redding. 

3048 LAS 36 Susanville Town Hill  
Improve bicycle safety and support recreational travel to enhance the quality of life in Susanville, 
a significant town center for a large tourist and recreational travel. 
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Interstate Routes 
 
 

            Total
CO PPNO RTE Project Comments Other Funding ITIP
ALA A0157D 680 Sunol Grade HOV Corridor-Southbound Delay Con from FY 2004/05 to FY 2007/08Demo, Local 21,992
ALA 177 680 Sunol Grade HOV Corridor- Northbound (Phase 1) Delay Con from FY 2005/06 to FY 2007/08 36,300
CC 0261F 80 I-80 HOV WB Gap Closure Delay Con from FY 2003/04 to FY 2005/06RIP 31,300
LA 2808 5 I 5 Widening - Orange County Line to Route 605 Support only RIP 17,000
LA 2808A 5 Orange County to Rte 605 - Interchange Support only RIP 750
LA 0151E 5 Ultimate HOV/Empire Interchange Improvements Support only, con with other funds. RIP, Local 11,356
LA 2120 5 I-5 Western I/C Modification Delay Con from FY 2002/03 to FY 2005/06RIP 9,156
LA 0309S 10 Baldwin Park - Soundwalls Delay Con from FY 2004/05 to FY 2007/08 6,085
LA 2119 105 Sepulveda to Nash WB Off Ramp Widening Delay Con from FY 2003/04 to FY 2006/07Local 7,394
LA 831 405 Rte 405-Arbor Vitae-Southhalf of I/C Delay Con from FY 2004/05 to FY 2007/08RIP, Local 7,240
LA 2215 710 Rte 710 study per Record of Decision Support only, con with other funds.  2,952
LA 0219N 710 South Pasadena - repair/preserve historic buildings Support only, con with other funds. RIP 3,910
LA 2019 710 Atlantic Blvd Interchange Delay Con from FY 2005/06 to FY 2008/09Local 7,899
ORA 0978T 5 Rte 5 HOV Lanes - Rte 91/Los Angeles CL Delay Con from FY 2004/05 to FY 2006/07RIP, Local 38,423
PLA 0146D 80 I-80 Capacity/Operational Improvments (Stage 1)  RIP, Local 4,600
PLA 0151D 80 Interchange Reconstruction Delay Con from FY 2006/07 to FY 2007/08RIP, Local 11,000
SBD 0154D 10 Tippecanoe Ave Interchange improvements Support only Demo, Local 2,500
SBD 0176A 15 I-15 SB Truck Climbing Lane Delay Con from FY 2004/05 to FY 2005/06 14,260
SBD 0174L 15 Phase 2 NB Widening Delay Con from FY 2005/06 to FY 2007/08RIP 43,576
SBD 0194T 210 Etiwanda Wind Break Landscape Reqd. Mitigation Required Mitigation  640
SBD 0192K 210 Park and Ride Facility Reqd. Mitigation Required Mitigation  300
SJ 7861 205 205/580 Ultimate Truck Bypass Support only  930
SJ 7965B 205 Tracy Widening, stage 2 & 3 Delay Con from FY 2003/04 to FY 2006/07RIP, TCRP 41,535
SOL 8273B 80 Route 80 Widening Lanscaping Delay Con from FY 2005/06 to FY 2007/08 1,287

            322,385
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Sunol Grade, Route 680 in Alameda County

Route 80 in Placer County 

Importance 
 

The Interstate routes are the only portion of California’s Freeway and Expressway System that 
was completed as a “system”. The State legislature identified the Freeway and Expressway 
System in 1959 to accommodate the dynamic anticipated growth in the State with the intent of 
providing a strong statewide interregional transportation system complete to freeway and 
expressway standards. Large population and economic centers have grown along the Interstates 
as the routes provide high standard facilities and capacity for both regional and interregional 
travel as well as Interstate trips in the areas where constructed. The strategic importance of the 
completed Interstate System to California mobility is emphasized by its related statistics. The 
Interstate System is only 17 percent of the entire State’s highway route miles and carries roughly 
50% of all statewide vehicle miles of highway travel, with two thirds in the major urbanized areas 
in the San Francisco-Bay area, Los Angeles area, and San Diego. Fifty – seven percent of all 
large truck vehicle miles of travel in the State is on Interstate System. The importance of the 
Interstates to California’s economic well being, quality of life and future cannot be overstated.  
The Interstates connect California to Canada and Mexico via I-5 and connect the Pacific Rim 
nations and trade to the State and State’s east.  The System connects people and freight to major 
metropolitan centers and intermodal and multimodal transfer locations such as water ports and air 
passenger and cargo terminals and intermodal transfer facilities and warehousing located there.  
The Interstates are the principal paths for the movement of freight into and out of the largest 
metropolitan centers and are the primary paths for regional mobility.  The Interstates are highly 
congested in the largest metropolitan centers.  System optimization, to capture all capacity in 
these high-end facilities, through transportation management (projects, strategies and actions) in 
cooperation with regional agencies is a strategic emphasis for Interstate optimization and 
improvement.  The Interstates are central to carrying out the goals and objectives outlined for 
goods movement in the Global Gateways Development Program.  
 
Projects: 
177/A0157D ALA 680  Sunol Grade HOV Corridor 

Add northbound and southbound HOV lanes on Route 680 over Sunol 
Grade, Milpitas to Route 84, ramp metering from Jacklin Road to 
Stoneridge Drive, and auxiliary lanes at various locations in Santa 
Clara and Alameda Counties. 

7861 SJ 205  205/580 Ultimate Truck Bypass 
Critical route connection for interregional and recreational travel and is 
the top priority link for commerce and freight movement between the 
Central Valley and Bay Area regions. 

7965B SJ 205 Tracy Widening, stage 2 & 3 - Widen to 6 lanes freeway 
Reduce congestion on I-205, a major goods movement corridor between the I-5 corridor and the 
San Francisco Bay Area.  

0261F CC 80  I-80 HOV Westbound Gap Closure 
Relieve congestion and provide a continuous HOV facility critical to commuters, goods movement 
and recreational traffic. 

8273B SOL 80  Route 80 Widening Landscaping 
Mitigate the visual impact of the roadway project. 

0146D PLA 80  I-80 Capacity/Operational Improvements (Stage 1) 
Improve mobility, relieve congestion, maintain trip reliability, and 
enhance safety for freeway users from near the Sacramento/Placer Co 
line. 
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Route 405 in Los Angeles County 

0151D PLA 80  Interchange Reconstruction at Sierra College on I-80 
Improve operational deficiencies at the interchange ramp intersections to improve safety. 

0151E LA 5 Ultimate HOV/Empire Interchange Improvements 
Reduce congestion on I-5 to benefit interregional travel connections between I-5 and the Burbank-
Glendale-Pasadena Airport. 

2120 LA 5 I-5 Western Interchange Modification 
Provide congestion relief for future local and regional traffic and eliminate existing deficiencies at 
the I-5/ Western Ave Interchange and Western Ave/Flower Street intersection.  

2808A LA 5 Orange County to Rte 605 - Carmenita Interchange 
Improve on and off ramps traffic movements and overall interchange traffic circulation, reduce 
congestion and improve safety to accommodate new I-5 freeway cross section. 

2808 LA 5 I 5 Widening - Orange County Line to Route 605 
Widen for HOV and Mixed flow lanes. Add capacity for future travel demands, improve access to 
regional transit, reduce travel time and congestion, eliminate northbound bottleneck as between 
the Orange County and LA County line. 

0978T ORA 5 Rte 5 HOV Lanes - Rte 91/Los Angeles  
Complete the HOV facility for Orange County along I-5, reduce traffic congestion on I-5 between 
SR 9 and improve goods movement. 

0309S LA 10 Baldwin Park – Soundwalls 
Mitigate the noise impact of the roadway project. 

0154D SBD 10 Tippecanoe Ave Interchange improvements 
Reduce congestion at interchange, relieve impacts to the freeway, and provide capacity for future 
development in the areas around the San Bernardino International Airport. 

0176A SBD 15 I-15 SB Truck Climbing Lane 
Separate trucks and other vehicles in hill portions of I-15 to improve goods movement between 
Southern California and destinations in Nevada, Utah and beyond. 

0174L SBD 15 Phase 2 NB Widening 
Add capacity, upgrade of I-15 to current standards, eliminate operational deficiencies and enhance 
safety by reconstructing three interchanges in the city of Victorville. 

2119 LA 105 Sepulveda to Nash Wesbound Off Ramp Widening 
Reduce congestion on the main line and speed access to the Central 
Terminal Area at LAX 

831 LA 405 Rte 405-Arbor Vitae-Southhalf of Interchange 
Reduce congestion, improve safety and traffic flow and access to the 
Los Angeles Intl Airport. 

2019 LA 710 Atlantic Blvd Interchange 
Modification Reduce congestion and improve traffic flow at the 
interchange. 

2215 LA 710 Rte 710 study per Record of Decision 
Close the Gap between I-10 in Los Angeles and Route 210 in 
Pasadena to complete the Freeway system in one of the busiest region 
in the Los Angeles County.  

0219N LA 710 South Pasadena - repair/preserve historic buildings  
Repair and preserve historic buildings in the I-710 corridor, vital component in improving the 
livability of communities in the Los Angeles metropolitan area. 
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Other Routes 
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           Total
CO PPNO RTEProject Comments Other Funding ITIP
ALA 0057A 24Route 24/Caldecott Tunnel Corridor Support only RIP, TCRP 18,000
ALA 0090C 92Hesperian/Santa Clara Retrofit Soundwall Delay Con from FY 2004/05 to FY 2007/08  1,071
CAL 0304B 4Angels Camp Bypass Delay Con from FY 2004/05 to FY 2007/08 RIP 18,453
CC 0192E 4Rte 4- Widen to 8 lanes, Loveridge Rd IC Support only, con with other funds. RIP, TCRP, Local 3,000
ED 3209 50Placerville - Lawyer Dr to Bedford Ave Delay Con from FY 2003/04 to FY 2006/07 RIP 4,400
IMP 549 98Route 98 Widening (west of Rte 111) Support only  2,000
LA 0482R 60Rte 60 HOV from Rte 605 to Azusa Ave Support only, con with other funds. RIP, Local 5,100
LA 2223 134New Route 134 On-Ramp at Hollywood Way Delay Con from FY 2002/03 to FY 2005/06 RIP 17,437
LA 3331 138Route 138 Widening Support only RIP 4,572
LA 3325 138Route 138 Widening Support only, con with other funds. RIP 928
LA 3326 138Route 138 Widening Support only, con with other funds. RIP 90
LA 3327 138Route 138 Widening Support only, con with other funds. RIP 1,547
LA 3328 138Route 138 Widening Support only, con with other funds. RIP 106
LA 3330 138Route 138 Widening - Twin Bridges Support only, con with other funds. RIP 800
LA 0694Q 138Route 138 Widening Delay Con from FY 2004/05 to FY 2007/08 RIP 16,852
MON 0032G 1Salinas Road Interchange Support only RIP 1,114
NAP 0367D 12Jamieson Canyon Support only RIP, TCRP 2,000
NEV 0140Y 267Truckee Bypass Delay Con from FY 2003/04 to FY 2004/05  1,306
ORA 4110 74Route 5 to Antonio Parkway Widening Support only  2,019
PLA 0145M 65Lincoln Bypass Delay Con from FY 2006/07 to FY 2008/09 RIP, Demo, Local 93,923
RIV 33 60Riv-60 HOV Lanes Delay Con from FY 2002/03 to FY 2004/05 RIP, Local 9,785
RIV 0048W 91Route 91/71 Animal Crossing Study Support only  2,204
RIV 0076B 91Green River Road Interchange Delay Con from FY 2004/05 to FY 2007/08 RIP, TCRP, Demo 15,615
RIV 0079D 91N. Main Corona Parking Structure Delay Con from FY 2006/07 to FY 2008/09  10,500
SAC 6199C 50HOV lanes & Community enhancements Support only RIP 2,500
SBD 0239J 138Route 138 4-lane widening at Rte 2 Delay Con from FY 2002/03 to FY 2008/09  57,662
SD 1000 11State Route 11 - PAED Only Support only  8,000
SD 260 52New Rte52 Fwy-Rte125 to Cuyamaca-Wst endSupport only, con with other funds. RIP, TCRP, Demo, Local 3,400
SM 626 1Devils Slide Bypass Delay Con from FY 2003/04 to FY 2007/08 RIP, Demo 750
SOL 5201F 37Route 29/37 Interchange - Highway Planting Delay Con from FY 2005/06 to FY 2007/08  3,046
STA 941 120Oakdale Expressway/Bypass Delay Con from FY 2003/04 to FY 2006/07 RIP 95,541
STA 7855 132SR-132 West Widening Support only RIP, TCRP 517
TUO 0021B 108E. Sonora Bypass Stage II Support only RIP 3,062
TUO 0021BX 108E. Sonora Bypass Stage I Cost Increase Delay Con from FY 20unfunded to FY 2004/05 914
YOL 0332D 50Harbor Boulevard Project Support only RIP, Local 5,360
YUB A0362A 65Third River Bridge Support only RIP 3,000

           416,574
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Importance 
 

The State Highway System is a vast system connecting the regions, cities and communities across 
156,000 square miles of complex terrain. The system (including Interstates and Focus Routes) has 
over 180 routes and 15,400 route miles of highway with more than 168 billion vehicle miles of 
travel per year total. The importance of the non-Interstate or Focus Routes is clear in related 
statistics.  These routes are 65 percent of California’s state highway route miles, carry 35 percent 
of all travel and are primarily conventional routes statewide with the exception of freeway route 
portions in the largest urban centers. As growth continues in California in areas not on Interstates 
or Focus Routes, the need for improvements to these other State Routes in coordination with 
improved growth planning by regions and local jurisdictions will become even more pressing.  
 
Projects: 
0367D NAP 12 Jameson Canyon - Widen to 4 lane expressway 

Reduce traffic congestion, improve safety and increase capacity on Route 12 between 
Route 29 in Napa County and Interstate 80 in Solano County.   

5201F SOL 37 Route 29/37 Interchange - Highway Planting 
Provide the necessary highway planting to mitigate the visual impact of the roadway 
project. 

0192E CC 4  Rte 4- Widen to 8 lanes, Loveridge Rd IC 
Reconstruct interchange to add HOV and mixed flow traffic lanes along Route 4 and 
preserve the median space for a future mass transit system to reduce congestion. 

0057A ALA 24 Route 24/Caldecott Tunnel CorridorConstruct fourth bore two-lane 
tunnel 
Reduce congestion, increase capacity, improve safety and enhance reliability. 

0090C ALA 92 Hesperian/Santa Clara Retrofit Soundwall 
Mitigate the noise impact of the roadway project. 

626 SM 1  Devils Slide Bypass - Construct bypass/tunnel with approaches 
Provide a safe, dependable and stable State highway route to bypass the geologically 
unstable area of Route 1 at Devil's Slide in San Mateo County. 

260 SD 52 Construct Route from Route 125 to Cuyamaca Street 
Improves the transportation network providing a connecting link between the commercial 
and industrial centers in the east county and the primary north-south goods movement 
corridors of Interstates 5, 15, and 805. 

1000 SD 11 New Route 11 
The future port of entry at East Otay Mesa will help reduce traffic at the existing 
SanYsidro and Otay Mesa ports of entry, providing an alternate entry for commercial 
traffic. 

549 IMP 98 Widen to 4-lanes from Navarro Avenue to Route 111 
Improve traffic flow and accommodate future travel demands. 

0032G MON 1 Salinas Road Interchange - Construct new interchange and widen to 
four-lane freeway 
Improve safety and operation of Route 1 critical for goods movement and recreational 
travel as well as regional commuters. 
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0304B CAL 4 Angels Camp Bypass - Construct 2-lane expressway 
Improve both resident and recreational travel on SR4, in this foothill and mountain 
county and is the result of a rural partnership. 

6199C SAC 50 HOV lanes & Community enhancements 
Add HOV lanes in Median of Route 50 in Sacramento County, improve the midtown and 
downtown Sacramento street system to enhance neighborhood livability. 

0021BX TUO 108 E. Sonora Bypass Stage I - Cost Increase - Construct 2-lane 
expressway on new alignment  
Completion of archeological studies and cataloging of Indian remains found at the 
construction site. 

0021B TUO 108 E. Sonora Bypass Stage II - Construct a 2-lane expressway 
Improve the east-west interregional movement of people and goods and reflect a 
partnership effort between the State and local agencies.  

941 STA 120 Oakdale Expressway/Bypass - Construct 2-lane expressway on new 
alignment 
Rural partnership between the State and local agencies to improve travel for both regional 
residents and for recreational travel into the foothills and Yosemite. 

7855 STA 132 SR-132 West Widening - Construct 4-lane divided expressway 
Partnership between State and local agencies to provide significant benefits to 
interregional and regional travel and major goods movement benefits between Central 
Valley and Bay Area.   

3209 ED 50 Placerville - Lawyer Dr to Bedford Ave - Operational Improvements 
Improve safety and relieve traffic congestion during both peak and off-peak periods 
within the project area by providing a direct connection between downtown Placerville 
and Placerville Drive. 

0332D YOL 50 Harbor Boulevard Project - Widen overcrossing to 6 lanes and revise 
ramps 
Improve safety, mobility and intermodal transfer for goods to the Sacramento Port 
facility. 

0145M PLA 65 Lincoln Bypass - Construct new 4 lane expressway/freeway on new 
alignment 
Bypass project around a fast-growing community in the Sacramento metropolitan region 
to enhance the quality of life in the community while accommodating future growth. 

A0362A YUB 65 Third River Bridge - Construct expressway and bridge 
Provide freeway system linkage between SR's 65, 70 & 99, connect the urbanized areas 
of Yuba City and Marysville, improve local commute and interregional travel, improve 
promote economic development safety. 

0140Y NEV 267 Truckee Bypass - Mitigation Planting 
Provide the necessary highway planting to mitigate the visual impact of the roadway 
project. 

0482R LA 60 Rte 60 HOV from Rte 605 to Azusa Ave - Construct one HOV Lane in 
each direction 
Provide continuity to other HOV lanes, add capacity, reduce congestion, minimize air 
quality and reduce accidents.  
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33 RIV 60 Riv-60 HOV Lanes 
Gap closure to fully improve route from Moreno Valley to Diamond Bar in Los Angeles 
County.   

4110 ORA 74 Route 5 to Antonio Parkway Widening 
Improve traffic flow and accommodate future travel demands.   

0076B RIV 91 Green River Road Interchange 
Reduce congestion and improve regional commuting between the major growth areas of 
the Inland Empire and the commercial centers of Orange County. 

0048W RIV 91 Eastbound 91 to Northbound 71 Connector 
Improve travel for commuters on the regional freeway system between the rapidly 
expanding Inland Empire and the central core areas of the metropolitan region. 

2223 LA 134 New Route 134 On-Ramp at Hollywood Way  
Improve traveling conditions for interregional and regional commuters.    

3331 LA 138 Route 138 Widening - Various locations, from Avenue T to Route 18 
3325 LA 138 Route 138 Widening - Near Palmdale, from 60th Street East to 0.5 km east 

of Avenue T-8 
3326 LA 138 Route 138 Widening - Near Littlerock, from 77th Street East to 89th Street 

East 
3327 LA 138 Route 138 Widening - Near Pearblossom, from 96th Street East to 106th 

Street East 
3330 LA 138 Route 138 Widening - Near Pearblossom, Big Rock Wash Bridge Replacement 
694Q LA 138 Route 138 Widening - Near Llano, from 175th Street East to Largo Vista Road 
3328 LA 138 Route 138 Widening - Near Pearblossom, from 126th Street East to 

Longview Road 
Improve safety, provide mobility and congestion relief on SR 138 which connects two of 
the State's fast growing urbanized areas of Antelope Valley and Victorville. 

239J SBD 138 Widen to 4-lanes from Route 18 to Route 15 
Improve safety, provide mobility and congestion relief on SR 138 which connects two of the 
State's fast growing urbanized areas of Antelope Valley and Victorville. 
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Multimodal Projects 
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           Total
CO PPNO RTEProject Comments Other Funding ITIP
ALA 2021 Livermore Valley Siding Delay Con from FY 2003/04 to FY 2007/08 1,000
ALA 2103 BART Oakland Airport Connector Delay Con from FY 2006/07 to FY 2008/09RIP, Local 10,000
ALA 2020 Emeryville Intermodal Transfer Station Delay Con from FY 2006/07 to FY 2008/09RIP, Local 4,200
CC 9878 Richmond Intermodal Transfer Station Delay Con from FY 2003/04 to FY 2007/08RIP, Local 2,000
FRE 2041 San Joaquin Track Improvements Delay Con from FY 2003/04 to FY 2005/06 11,289
LA 2318 GSEPAlameda Corridor East Grade Separations Support only, con with other funds. RIP, TCRP, Local, Demo 1,042
LA 9814 GSEPGlendale Grade Separation (Pacific Surfliner) at SR 134 Delay Con from FY 2001/02 to FY 2007/08 16,375
LA 2023 LOS ANGELES Storage Facilities & Track Delay Con from FY 2006/07 to FY 2007/08 5,000
LA 2002 La Mirada to DT Junction Third Track Delay Con from FY 2003/04 to FY 2008/09 5,000
MAD 2025 Madera Amtrak Station Relocation Delay Con from FY 2003/04 to FY 2006/07 800
ORA 9656 GSEPPlacentia Avenue Grade Separation Delay Con from FY 2003/04 to FY 2004/05RIP, TCRP, Local 2,200
ORA 2026 FULLERTON TRANSPORTATION CENTER parking expansionDelay Con from FY 2005/06 to FY 2007/08 3,000
ORA 9655 Yorba Linda Train Station Delay Con from FY 2005/06 to FY 2008/09 5,000
PLA 9879 Sacramento - Roseville Track Improvement Project Rescope to funding. RIP 3,530
SAC 2027 Elk Grove Intercity Rail Station Delay Con from FY 2005/06 to FY 2007/08 800
SCL 2008 Capitol Corridor-San Jose-Santa Clara Fourth Main Delay Con from FY 2006/07 to FY 2007/08 17,900
SD 9865 San Dieguito River Bridge Replacement Support only  855
SD 7300 Del Mar Bluff Stabilization Delay Con from FY 2003/04 to FY 2004/05 754
SD 2029 Oceanside Transit Center Parking Structure Delay Con from FY 2003/04 to FY 2006/07RIP, TCRP, Local 2,700
SD 7301 Sorrento to Miramar Double Track/Realign Delay Con from FY 2001/02 to FY 2007/08 5,300
SD 9069A Sorrento to Miramar Double Track   21,390
SJ 2031 Stockton SP Depot Restoration Delay Con from FY 2005/06 to FY 2007/08RIP 3,400
SJ 2030 Capacity Improvements Delay Con from FY 2005/06 to FY 2008/09TCRP 24,200
SOL 6045L Bahia Viaduct Track Upgrade Delay Con from FY 2003/04 to FY 2006/07RIP 1,250
VAR 2017 GSEPStatewide Development of Carsharing Delay Con from FY 2003/04 to FY 2007/08 3,600
VAR 0079E 2 Cabs cars and 3 locomotives Delay Con from FY 2005/06 to FY 2007/08 12,000
VEN 2024 Tunnel 26 Seismic Improvements Delay Con from FY 2003/04 to FY 2004/05 9,500
VEN 9877 Oxnard Station Parking Improvements Delay Con from FY 20Prior to FY 2005/06  1,081
VEN 2034 Replacement Rail Moorpark to Simi Valley Delay Con from FY 2003/04 to FY 2007/08 4,000

           179,166
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Pacific Surfliner - San Diego County

Importance 
 

The multi-modal systems in California are a vital part of the total transportation system. The 
State’s Intercity passenger rail system (Amtrak), comprised of the Surfliner, San Joaquin, and 
Capitol routes, carries more than 3.6 million passengers per year between urban centers and 
interregional destinations. The routes parallel congested Interstate and other highway routes 
providing alternatives to personal vehicles. The major commuter rail systems in the largest urban 
centers carry over 600 thousand passengers daily combined providing mobility and alternatives to 
congested state routes. Improved multi-modal transfer stations are critical facilities/services to 
encourage increased use of rail/transit. Smart growth planning by regions and local jurisdictions 
around rail/transit stations and lines in the urban and metropolitan areas for housing, commercial 
and jobs creation will ensure both a higher return on the transportation investment and improved 
quality of life. Comprehensive corridor planning that emphasizes a complete strategy of smart 
growth (creation of jobs/housing), improved multi-modal systems and connectivity, and 
optimization of high standard state routes (Interstates) will ensure sustained economic health, 
livelihood and mobility in California. 
 
Projects: 
2041 FRE San Joaquin Track Improvements 

Increase capacity of commuter rail, improve reliability and reduce running times on this vital 
interregional commuter rail corridor between the high growth Central Valley and the Bay Area. 

2025 MAD Madera Amtrak Station Relocation 
Relocate the Madera Intercity Rail site to a more visible, accessible, convenient and safe location 
and is expected to increase ridership on the San Joaquin and Amtrak routes. 

2027 SAC Elk Grove Intercity Rail Station 
Provide a conveniently located passenger rail station and parking for area residents, increasing the 
desirability of using the San Joaquin Intercity passenger service. 

2030 SJ Capacity Improvements 
Increase capacity of commuter rail, improve reliability and reduce running times on this vital 
interregional commuter rail corridor between the high growth Central Valley and the Bay Area. 

2031 SJ Stockton SP Depot Restoration 
Restore the historic SP Depot in Stockton for use as a multimodal center for commuters using ACE, 
Amtrak San Joaquin, Greyhound Bus, SMART, and San Luis Obispo 
Counties. 

9879 PLA Roseville Third Track 
Improve running times and on-time performance of the Capital 
Corridor intercity passenger rail service between Sacramento and 
Auburn and will allow for overall expansion. 

7300 SD Del Mar Bluff Stabilization 
Provide stabilization of the bluffs near Del Mar critical to maintain the 
mainline for goods movement, Pacific Surfliner and Coaster passenger 
service. 

7301 9069A SD Sorrento to Miramar Double Track/Realign 
Add capacity, improve speed and operational efficiency of the mainline tracks. 

2029 SD Oceanside Transit Center Parking Structure 
Provide parking to improve and support increased commuter and intercity ridership for the Coaster 
and Pacific Surfliner passenger rail services. 

9865 SD San Dieguito River Bridge Replacement 
Replace bridge and add a second track to improve reliability, improve operational flexibility, and 
reduce maintenance cost. 
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Capitol Corridor in Alameda

2021 ALA Livermore Valley Siding 
Extend siding by 8,000 feet for safe passing/staging area for trains traveling bi-directionally on the 
single track service both commuter passenger rail and commercial freight rail traffic. 

2103 ALA BART Oakland Airport Connector 
Provide a direct access from the BART system to the Oakland International Airport to improve 
reliability and convenience of travel and reduce congestion. 

2020 ALA Emeryville Intermodal Transfer Station 
Improve bus transfers between Amtrak intercity trains and local and feeder bus service and increase 
parking availability for rail patrons to increase ridership and improve reliability. 

9878 CC Richmond Intermodal Transfer Station 
Provide a multimodal facility for intercity and long-distance Amtrak 
passenger trains, BART, buses, and other modes near the proposed 
mixed-use, transit village in the City of Richmond. 

2008 SCL Capitol Corridor-San Jose-Santa Clara Fourth Main 
Increase rail track capacity to improve on-time performance, schedule 
flexibility, and corridor reliability for the Capitol Corridor, ACE, and 
Caltrain services freight 

6045L SOL Bahia Viaduct Track Upgrade 
Upgrade track to improve the train operational speed and reliability of 
passenger rail service. 

2318 LA Alameda Corridor East Grade Separations 
Separate vehicular traffic on SR1 from freight rail traffic to and from the ports of Los Angeles and 
Long Beach.  

9814 LA Glendale Grade Separation (Pacific Surfliner) at SR 134 
Eliminate delays, improve reliability of the both commuter and freight rail service. 

2023 LA LOS ANGELES Storage Facilities & Track 
Improve access and capacity for both intercity and commuter rail services and improve on-time 
performance and reliability. 

2002 LA La Mirada to DT Junction Third Track 
Add third track to facilitate the integration of freight rail and passenger rail operations (Amtrak and 
Metrolink) in a critical rail corridor and increase interregional passenger rail service. 

9656 ORA Placentia Avenue Grade Separation 
Eliminate delays, improve reliability of the both commuter and freight rail service. 

9655 ORA Yorba Linda Train Station 
An alternative to SR91 commuters between Orange County to Los Angeles and provide relief to the 
Fullerton Station. 

2026 ORA Fullerton Transportation Center - parking expansion 
Add parking spaces at the Fullerton Transportation Center needed to increase ridership on intercity 
train service between San Diego and San Luis Obispo and c Los Angeles and Riverside counties. 

0079D RIV N. Main Corona Parking Structure 
Construct 1,000 space parking structure at for commuter service to congestion along the SR 91. 

0079E   VAR 2 Cabs cars and 3 locomotives 
Provide additional equipment needed to expand rail service between Riverside, Orange, and Los 
Angeles counties. 

2024 VEN Tunnel 26 Seismic Improvements 
Improve service reliability for the Pacific Surfliner and Coast Starlight and for through traffic in this 
seismically active area between Moorpark and Simi Valley. 

2034 VEN Replacement Rail Moorpark to Simi Valley 
Improve commuter passenger safety, security and ensure security of freight movements along route. 

9877 VEN Oxnard Station Parking Improvements 
Parking will improve the intercity and local commuter rail service currently operating at capacity.   

2017 VAR Statewide Development of Carsharing 
Shared-use vehicles at various intercity transit/rail stations.   
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Appendix B – Comprehensive Statewide ITIP (non-TEA) Project Listing 

          Other Totals By Fiscal Year (inc. GF Support) Totals by Component (inc. GF Support) 
CO RTE PPNO Project Notes Funding Prior 04/05 05/06 06/07 07/08 08/09 RW Const E & P PS&ERW SupCon Eng
ALA 24 0057A Route 24/Caldecott Tunnel Corridor Support only. RIP, TCRP 6,000  2,000 10,000        8,000 10,000    
ALA 92 0090C Hesperian/Santa Clara Retrofit Soundwall Delay Con from FY 2004/05   148      923    670 92 46 10 253
ALA 680 177 Sunol Grade HOV Corridor- Northbound (Phase 1) Delay Con from FY 2005/06   7,940      25,080    19,050 3,500 4,440  6,030
ALA 680 A0157DSunol Grade HOV Corridor-Southbound Delay Con from FY 2004/05 Demo, loc 3,500      21,770    19,120  3,500  2,650
ALA   2,020 Emeryville Intermodal Transfer Station Delay Con from FY 2006/07 RIP, loc           4,200   4,200        
ALA   2,021 Livermore Valley Siding Delay Con from FY 2003/04           1,000    1,000        
ALA   2,103 BART Oakland Airport Connector Delay Con from FY 2006/07 RIP, loc           10,000   10,000        
BUT 70 2,262 Oroville Freeway Extension (Ophier Road - Stage 1) Rescoped to funding. RIP, loc 3,000      7,100    6,000 1,250 1,250 500 1,100
BUT 70 A0364A Route 70 Expressway (Marysville Bypass) - PAED Only Support only. RIP 3,000              3,000      
BUT 149 0016W Hwy 149 4 Lane Expressway Delay Con from FY 2002/03 RIP 28,654  67,227      17,654 58,227 5,000 5,000 1,000 9,000
CAL 4 0304B Angels Camp Bypass Delay Con from FY 2004/05 RIP 3,183      15,270  3,183 14,000      1,270
CC 4 0192E SR4 Widening from Loveridge to Somersville Support only - Con fully funded by others. RIP, TCRP, loc     3,000      3,000          
CC 80 0261F I-80 HOV WB Gap Closure Delay Con from FY 2003/04 RIP 8,000  23,300      1,300 17,800 2,000 4,500 200 5,500
CC   9,878 Richmond Intermodal Transfer Station Delay Con from FY 2003/04 RIP, loc         2,000    2,000        
ED 50 3,209 Placerville - Lawyer Dr to Bedford Ave Delay Con from FY 2003/04 RIP       4,400      4,400        

FRE 41 1,350 County Line Expressway Support only.   1,080  1,500  8,500  7,500  1,080 1,500 1,000  
FRE 99 1,530 Kingsburg to Selma 6-lane freeway Delay Con from FY 2002/03   434  43,500        39,000 434    4,500
FRE 99 1530Y Route 99 Replacement Planting Delay Con from FY 2005/06           1,300    1,000      300
FRE   2,041 San Joaquin Track Improvements Delay Con from FY 2003/04       11,289        11,289        
IMP 7 0051Y Route 7 Landscape Mitigation Delay Con from FY 2005/06 RIP       283      283        
IMP 78 21 Brawley Bypass - Route 86 to Route 111 Delay Con from FY 2004/05   17,725      43,469  8,082 40,129 2,390 5,058 2,195 3,340
IMP 98 549 Route 98 Widening (west of Rte 111) Support only.   2,000          720  600 500 180  
IMP 111 0044Y Landscape Mitigation       250 1,627        1,485  250  142
INY 395 170 Olancha and Cartago expressway Delete Project RIP                         
INY 395 172 Manzanar 4-lane expressway Delay Con from FY 2005/06   2,771      17,926  1,054 15,842 176 1,427 114 2,084
INY 395 191 Independence 4-lane expressway Support only.   3,368 793    881 3,984 4,134  1,387 2,295 1,210  
KER 14 8,010 North Mojave four lanes Delay Con from FY 2003/04 RIP 7,365  16,594      4,574 15,120 420 1,412 959 1,474
KER 14 8,042 Inyokern Rd. to Rte 178 4-lane (Freeman Gulch) Support only. RIP 1,520              1,520      
KER 46 3,386 Route 46 expressway, Kecks Road to Rte 5 Support only. RIP, TCRP 225        13,240 12,465    225 775  
KER 46 3380A SLO Co Line-Keck's Road Expressway Support only. RIP, TCRP 965        400 150  365 600 250  
KER 58 0258B Rehabilitation/Relinquishment of Rte 58     585 3,150          2,800 75 500 10 350
KER 395 8,539 Inyo Kern Four Lane Support only. RIP 800              800      
KIN 198 A4360B Route 198 Expressway, Rte 43 to Rte 99 Support only. RIP 1,100                1,100    
LA 5 2,120 I-5 Western I/C Modification Delay Con from FY 2002/03 RIP 3,861  5,295      2,722 4,468 242 583 314 827
LA 5 2,808 I 5 Widening - Orange County Line to Route 605 Support only. RIP 12,599    4,401          12,599 4,401  
LA 5 0151E Ultimate HOV/Empire Interchange Improvements Support only - Con fully funded by others. RIP, loc 5,223    6,133    1,400  822 4,401 4,733  
LA 5 2808A Orange County to Rte 605 - Interchange Support only. RIP 750          750          
LA 10 0309S Baldwin Park - Soundwalls Delay Con from FY 2004/05   1,370      4,715  142 3,642 400 828  1,073
LA 60 0482R Rte 60 HOV from Rte 605 to Azusa Ave Support only - Con fully funded by others. RIP, loc 5,100                5,100    
LA 101 2,789 VAN NUYS- Van Nuys Blvd. Off-Ramps Delay Con from FY 2004/05 RIP 1,342        6,658 118 5,487 205 921 98 1,171
LA 105 2,119 Sepulveda to Nash WB Off Ramp Widening Delay Con from FY 2003/04 loc 2,534      4,860  1,017 3,621 3 1,288 226 1,239
LA 110 2,961 Temple St. - new off-ramp Delete Project - Others to Finish                           
LA 134 2,223 New Route 134 On-Ramp at Hollywood Way Delay Con from FY 2002/03 RIP 2,276  15,161      750 13,841 309 1,052 165 1,320
LA 138 3,325 Route 138 Widening Support only - Con fully funded by others. RIP 928          928          
LA 138 3,326 Route 138 Widening Support only - Con fully funded by others. RIP 90          90          
LA 138 3,327 Route 138 Widening Support only - Con fully funded by others. RIP 1,547          1,547          
LA 138 3,328 Route 138 Widening Support only - Con fully funded by others. RIP 106          106          
LA 138 3,330 Route 138 Widening - Twin Bridges Support only - Con fully funded by others. RIP 800          800          
LA 138 3,331 Route 138 Widening Support only. RIP 4,572              667 2,048 1,857  
LA 138 0694Q Route 138 Widening Delay Con from FY 2004/05 RIP 6,852      10,000  2,606 9,400 960 2,895 391 600
LA 405 831 Rte 405-Arbor Vitae-Southhalf of I/C Delay Con from FY 2004/05 RIP, loc 5,866      1,374  5,866 1,374        
LA 405 2,333 Rte405-Waterford Ave to Rte 10-Aux Lane IIP & GARVEE Payback Adjusted 20/50/30  RIP, TCRP 11,139 3,601 757 757 757 757 3,692 4,413 1,855 5,548 44 2,216
LA 405 2,336 NB Route 405/101 Connector Gap Closure GARVEE Payback Adjusted 20/50/30 RIP, TCRP   1,754 957 958 958 958   5,585        
LA 710 2,019 Atlantic Blvd Interchange Delay Con from FY 2005/06 loc 1,231        6,668   5,454 100 979 152 1,214
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Appendix B – Comprehensive Statewide ITIP (non-TEA) Project Listing 
          Other Totals By Fiscal Year (inc. GF Support) Totals by Component (inc. GF Support) 

CO RTE PPNO Project Notes Funding Prior 04/05 05/06 06/07 07/08 08/09 RW Const E & P PS&ERW SupCon Eng
LA 710 2,215 Rte 710 study per Record of Decision Support only - Con fully funded by others.   2,952              504 2,448    
LA 710 0219N South Pasadena - repair/preserve historic buildings  Support only - Con fully funded by others. RIP 3,910          3,400      510  
LA GSEP 2,318 Alameda Corridor East Grade Separations Support only - Con fully funded by others. RIP, TCRP, loc, Demo           1,042 971    71    
LA GSEP 9,814 Glendale Grade Separation (Pacific Surfliner) at SR 134 Delay Con from FY 2001/02           16,375    16,375        
LA   2,002 La Mirada to DT Junction Third Track Delay Con from FY 2003/04             5,000   5,000        
LA   2,023 LOS ANGELES Storage Facilities & Track Delay Con from FY 2006/07         350 4,650    4,650  350    

LAK 20 115 North Clearlake Freeway/expressway (IC and widen) Delete Project RIP                         
LAK 29 0122C Diener Dr to North Rte 175 Upgrade Expressway Support only. RIP 2,975              775 2,200    
LAS 36 3,040 Jensen Slough to Route 395 Widening Delete Project RIP                         
LAS 36 3,048 Susanville Town Hill Delay Con from FY 2003/04 RIP 530      2,100  50 1,950 130 300 50 150
MAD 99 5,410 Fairmead Interchange & 6-lane Freeway Delay Con from FY 2004/05   11,204  36,460      6,095 33,120 1,385 2,914 810 3,340
MAD   2,025 Madera Amtrak Station Relocation Delay Con from FY 2003/04       130 670    35 670  95    
MEN 101 0125F Willits Bypass Delay Con from FY 2005/06 RIP 23,383        98,744 9,000 90,629 3,332 9,188 1,863 8,115
MEN 101 0133J Hopland Bypass Delete Project                           
MER 99 5,401 Freeway Upgrade & Plainsburg Road I/C Support only. TCRP 3,243              3,243      
MER 99 5,414 Arboleda Road Freeway Support only. TCRP 30,487          24,600  4,917  970  
MER 99 5,479 Atwater Freeway Delay Con from FY 2003/04   11,744  36,112      7,896 33,829 899 1,888 1,061 2,283
MER 99 0528D Mission Ave Interchange/Freeway Delay Con from FY 2003/04 RIP 15,519    30,124    9,409 27,753 1,216 4,207 687 2,371
MER 99 0546D Livingston Stage II Freeway Delay Con from FY 2003/04   7,799  26,800      4,600 24,400 686 1,791 722 2,400
MER 152 5,707 Los Banos Bypass Support only. RIP 2,500              2,500      
MNO 395 241 Highpoint Curve Corrections Support only. RIP 525              525      
MON 1 0032G Salinas Road Interchange Support only. RIP 1,114              1,114      
MON 101 318 Airport Boulevard Overcrossing Support only. RIP, Demo 98              98      
MON 101 0058E San Juan Road Interchange Support only.   1,459              1,459      
MON 101 0058F Prunedale Operational Improvments Delay Con from FY 2006/07 RIP, Demo 86,025        61,232 54,005 58,40611,112 15,222 5,686 2,826
MON 156 0057C Route 156 West Corridor Support only - Con fully funded by others.   6,007              5,985 6 16  
MRN 101 A0360F Novato Narrows Freeway Upgrade Support only. RIP, TCRP 2,500      2,200 9,400 8,400  2,500 2,200 1,000  
NAP 12 0367D Jamieson Canyon Support only. RIP, TCRP     2,000            2,000    
NEV 49 4,107 Combie to Grass Valley Widening (Segment 1) Rescoped to funding. RIP 2,400      3,800 2,880 3,500 2,380 1,750 650 300 500
NEV 267 0140Y Truckee Bypass Delay Con from FY 2003/04   224 1,082          900 61 162 1 182
ORA 5 0978T Rte 5 HOV Lanes - Rte 91/Los Angeles CL Delay Con from FY 2004/05 RIP, loc 2,214    26,983  9,226 1,234 35,964    980 245
ORA 74 4,110 Route 5 to Antonio Parkway Widening Support only.   2,019              958 1,061    
ORA GSEP 9,656 Placentia Avenue Grade Separation Delay Con from FY 2003/04 RIP, TCRP, loc   2,200          2,200        
ORA   2,026 Fullerton Transportation Center Parking expansion Delay Con from FY 2005/06       250  2,750    2,750  250    
ORA   9,655 Yorba Linda Train Station Delay Con from FY 2005/06       750    4,250   4,250  750    
PLA 65 0145M Lincoln Bypass Delay Con from FY 2006/07 RIP, Demo, loc 15,718        78,205 7,368 72,105 2,000 5,000 1,350 6,100
PLA 80 0146D I-80 Capacity/Operational Improvments (Stage 1)   RIP, loc 2,000  2,600      100 1,200 2,000  200 1,100
PLA 80 0151D Interchange Reconstruction Delay Con from FY 2006/07 RIP, loc         11,000    9,740      1,260
PLA   9,879 Sacramento - Roseville Track Improvement Project Rescoped to funding. RIP           3,530   3,530        
RIV 60 33 Riv-60 HOV Lanes Delay Con from FY 2002/03 RIP, loc   9,785          9,785        
RIV 91 0048W Route 91/71 Animal Crossing Study Support only.   2,204              2,204      
RIV 91 0076B Green River Road Interchange Delay Con from FY 2004/05 RIP, TCRP, Demo 2,194  1,127  12,294    10,062 1,639 1,537 145 2,232
RIV 91 0079D N. Main Corona Parking Structure Delay Con from FY 2006/07       1,000    9,500   9,500  1,000    
RIV 215 0121D HOV, TCL El Cerrito Dr to Jct 60/91/215 (Riv-215 C GARVEE Payback RIP, TCRP, loc   3,780 4,048 4,048 4,047 4,047   19,970        
RIV   0121P AB 3090 Reimbursement Project AB3090 Reimbursement RIP       4,699      4,699        
SAC 50 6199C HOV lanes & Community enhancements Support only. RIP 2,500              2,500      
SAC   2,027 Elk Grove Intercity Rail Station Delay Con from FY 2005/06           800    800        
SB 101 4,460 Santa Maria 6-Lane Delay Con from FY 2003/04 RIP   3,261          3,261        
SB 101 B4459 Santa Maria River Bridge Widening (part 2 of 2) Support only. RIP 430              430      

SBD 10 0154D Tippecanoe Ave Interchange improvements Support only. Demo, loc       2,500          2,500    
SBD 15 0174L Phase 2 NB Widening Delay Con from FY 2005/06 RIP 7,811  3,975  31,790  8,268 26,886 1,018 2,116 384 4,904
SBD 15 0176A I-15 SB Truck Climbing Lane Delay Con from FY 2004/05   750 850 360 12,300      10,500 950 880 130 1,800
SBD 58 0215C Construct 4-lane Expressway (Kramer Junction) Support only.   12,489    11,882    9,337  4,489 8,000 2,545  
SBD 58 0217F Realign and widen to 4 lane expressway (Hinkley) Support only.   11,083    3,924    4,181  100 9,645 1,081  
SBD 138 0239D Rte 138 -  Widen to 4 lanes (Phase 1) Delay Con from FY 2006/07 RIP 11,405      9,635 36,622 8,256 30,144 2,974 7,433 2,377 6,478
SBD 138 0239J Route 138 4-lane widening at Rte 2 Delete Project - Combined into adjacent project.                           
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Appendix B – Comprehensive Statewide ITIP (non-TEA) Project Listing 
          Other Totals By Fiscal Year (inc. GF Support) Totals by Component (inc. GF Support) 

CO RTE PPNO Project Notes Funding Prior 04/05 05/06 06/07 07/08 08/09 RW Const E & P PS&ERW SupCon Eng
SBD 210 0192K Park and Ride Facility Reqd. Mitigation New Project - Required mitigation             300     75 125  100
SBD 210 0194T Etiwanda Wind Break Landscape Reqd. Mitigation New Project - Required mitigation             640   400 34 102 10 94
SBD 395 0260B US-395 Widening (PAED Only) Support only. RIP 4,000              4,000      
SBT 156 70 SBT 156  Widening & I/C at 152/156 Casa de Fruita Delete Project                           
SBT 156 297 San Juan Bautista 4-lane expressway Support only.   8,132          3,770  858 3,028 476  
SCL 101 0468F Route 101 Lanscaping Delay Con from FY 2005/06 RIP 193        1,267 23 1,052  193  192
SCL 152 484 Route Study for New Route 152 Expressway Delete Project                           
SCL 152/156 70 SR-152/SR-156 Interchange Improvements New IIP to existing STIP project. RIP   2,100 4,900      2,100 2,500      2,400
SCL   2,008 Capitol Corridor-San Jose-Santa Clara Fourth Main Delay Con from FY 2006/07           3,580 14,320   17,900        
SD 11 1,000 State Route 11 - PAED Only Support only.   8,000              8,000      
SD 15 672 San Diego - Managed Lanes (stage 1) Middle Segment GARVEE Payback RIP, TCRP, loc   5,171 5,538 5,537 5,538 5,537   27,321        
SD 52 260 New Rte52 Fwy-Rte125 to Cuyamaca-Wst end Support only - Con fully funded by others. RIP, TCRP, Demo, loc 3,400                2,400 1,000  
SD 905 0374K New Route 905 Freeway - Otay Mesa Delay Con from FY 2003/04 RIP, TCRP, Demo, loc 18,858  78,890        70,790 4,607 12,246 2,005 8,100
SD   2,029 Oceanside Transit Center Parking Structure Delay Con from FY 2003/04 RIP, TCRP, loc       2,700      2,700        
SD   7,300 Del Mar Bluff Stabilization Delay Con from FY 2003/04     754          754        
SD   7,301 Sorrento to Miramar Double Track/Realign Delay Con from FY 2001/02           5,300    5,300        
SD   9,865 San Dieguito River Bridge Replacement Support only.         855        855      
SD   9069A Sorrento to Miramar Double Track             21,390    21,390        
SF 101 0619A Doyle Drive Replacement Support only - Con fully funded by others. RIP, TCRP, Demo, loc 28,000                28,000    

SHA 44 137 Stillwater Support only. RIP 440              440      
SHA 299 3,116 Liberty to I-5 aux. lane and bridge widen Delay Con from FY 2006/07 RIP 270  70  2,596  27 2,200  270 43 396
SHA 299 6,650 Redding Auxiliary Lane & Bridge Widening Delay Con from FY 2006/07 RIP 1,065  244  13,720  177 12,815 400 665 67 905
SHA 299 A0166A Buckhorn Grade - Environmental Only Support only. RIP 5,088              5,088      
SIS 97 0244A Dorris Expressway Delete Project RIP                         
SJ 99 7,668 Route 99 Widening in South Stockton Support only. RIP 1,455              1,455      
SJ 99 7,673 Route 99 Widening in North Stockton Delay Con from FY 2003/04 RIP, loc       19,476      16,724      2,752
SJ 205 7,861 205/580 Ultimate Truck Bypass Support only.   930              930      
SJ 205 7965B Tracy Widening, stage 2 & 3 Delay Con from FY 2003/04 RIP, TCRP 2,403    38,582 550  550 36,080 822 1,474 107 2,502
SJ   2,030 Capacity Improvements Delay Con from FY 2005/06 TCRP           24,200   24,200        
SJ   2,031 Stockton SP Depot Restoration Delay Con from FY 2005/06 RIP         3,400    3,400        

SLO 41 452 Cottonwood Truck Climbing Lane   RIP 364  3,930        3,430 364    500
SLO 46 227 Route 46 Corridor Improvements (WYE) Delete - Administrative Revision                           
SLO 46 461 Rte 46 Corridor - PAED Only New Project - Administrative revision. RIP 6,900              6,900      
SLO 46 462 Rte 46 Corridor improvements (Union - Segment 1) New Project - Administrative revision. RIP, Demo 1,100    20,700      19,700  900 200 1,000
SLO 46 463 Rte 46 Corridor improvements (Whitley - Segment 1) New Project - Administrative revision. RIP 2,600      15,300  1,700 14,600  700 200 700
SLO 46 464 Rte 46 Corridor improvements (Whitley - Segment 2) New Project - Administrative revision. RIP 5,000      700  4,100    700 200 700
SLO 46 650 Rte 46 Corridor improvements (Antelope) Delete - Administrative Revision RIP                         
SLO 46 0226A Route 46 Corridor Improvements (Shandon) Delete - Administrative Revision RIP                         
SLO 101 4,856 SLO Operational Improvements - 7 locations Support only. RIP 554 711        140  554 532 39  
SLO 101 A4459 Santa Maria River Bridge Widening (part 1 of 2) Support only. RIP 710              710      
SM 1 626 Devils Slide Bypass Delay Con from FY 2003/04 RIP, Demo           750   750        
SM 101 0700B Route 101 Auxiliary Lanes Delay Con from FY 2004/05 RIP 495  15,211        8,561 256 199 40 6,650
SOL 37 5201F Route 29/37 Interchange - Highway Planting Delay Con from FY 2005/06           3,046    2,800      246
SOL 80 5,306 Route 80 Landscaping Mitigation Delay Con from FY 2005/06         400    50 250  50  50
SOL 80 8,378 Meridian to Pedrick Widening - (Env) Delete Project                           
SOL 80 8273B Route 80 Widening Lanscaping Delay Con from FY 2005/06     165    1,122  45 900  165 101 76
SOL   6045L Bahia Viaduct Track Upgrade Delay Con from FY 2003/04 RIP   190  1,060      1,060 40 150    
SON 101 0770B SON 101- Auxiliary Lane Delay Con from FY 2003/04 RIP 1,000 3,200          2,400 200 750 50 800
SON 101 0789A Son 101 HOV Lanes -Rte 12 to Steele Lane Delay Con from FY 2004/05     800 12,000      800 12,000        
SON 101 B0360F Novato Narrows Freeway Upgrade Support only. RIP, Demo 2,500              2,500      
STA 120 941 Oakdale Expressway/Bypass Delay Con from FY 2003/04 RIP 25,540    70,001    17,755 66,980 755 4,714 2,316 3,021
STA 132 7,855 SR-132 West Widening Support only. RIP, TCRP     517      517          
SUT 70 0289B Sutter/Yuba Route 70 Corridor Project Delay Con from FY 2003/04   11,500    33,490    6,000 30,908 500 4,000 1,000 2,582
SUT 70 0289P Sutter/Yuba Route 70 Corridor Project Delay Con from FY 2003/04   11,500    49,717    6,000 46,159 500 4,000 1,000 3,558
SUT 99 8361A Sutter Rte 99 Corridor Project Delay Con from FY 2003/04 RIP 2,026  7,674      240 6,943 423 1,133 230 731
SUT 99 8362A Sutter Rte 99 Corridor - Widen to 4 Lanes With a MedianDelay Con from FY 2006/07 RIP, Demo 1,804    966  30,912 966 30,912 137 707 960  
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Appendix B – Comprehensive Statewide ITIP (non-TEA) Project Listing 
          Other Totals By Fiscal Year (inc. GF Support) Totals by Component (inc. GF Support) 

CO RTE PPNO Project Notes Funding Prior 04/05 05/06 06/07 07/08 08/09 RW Const E & P PS&ERW SupCon Eng
TEH 5 8,130 Wilcox Road Delete Project - SHOPP to Fund RIP                         
TEH 5 8,150 Nine Mile Hill Delete Project - SHOPP to Fund RIP                         
TRI 299 320 Rocky Point Delay Con from FY 2003/04 RIP 436  2,587      1 2,377 240 150 45 210
TRI 299 3,104 Sand House Curve Delay Con from FY 2006/07 RIP 34  211 38 2,399  22 2,273 34 211 16 126
TUL 99 6,400 TAGUS RANCH 6-lane freeway Support only.   1,600              1,600      
TUL 99 6,480 Goshen/Kingsburg 6-Lane Support only.   2,202              2,202      
TUL 198 B4360B Route 198 Expressway, Rte 43 to Rte 99 Support only. RIP 500                500    
TUO 108 0021B E. Sonora Bypass Stage II Support only. RIP 3,062          3,062          
TUO 108 0021BX E. Sonora Bypass Stage I Cost Increase Delay Con from FY 20unfunded     914          914        
VAR GSEP 2,017 Statewide Development of Carsharing Delay Con from FY 2003/04           3,600    2,921      679
VAR   0079E 2 Cabs cars and 3 locomotives Delay Con from FY 2005/06           12,000    12,000        
VEN 101 2,303 La Conchita & Mussel Shoals Op Imp Support only.   3,300              1,500 1,800    
VEN   2,024 Tunnel 26 Seismic Improvements Delay Con from FY 2003/04     9,500          9,500        
VEN   2,034 Replacement Rail Moorpark to Simi Valley Delay Con from FY 2003/04           4,000    4,000        
VEN   9,877 Oxnard Station Parking Improvements Delay Con from FY 20Prior       1,081        1,081        
YOL 50 0332D Harbor Boulevard Project Support only. RIP, loc 1,275    4,085    3,750  175 1,100 335  
YUB 65 A0362A Third River Bridge Support only. RIP 3,000              3,000      
YUB 70 9725B Sutter/Yuba Route 70 Corridor Project (Motorplex) Delay Con from FY 2004/05 RIP         5,250    5,250        
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Appendix C – Statewide ITIP TEA Project Listing   

            Totals By Fiscal Year  Project Totals by Component 

DIST CO RTE PPNO PROJECT TOTAL 04/05 05/06 06/07 07/08 08/09 RW Const E & P PS&E RW Sup Con Eng
1 HUM 169 1027 Mareep Creek Wildlife Crossing  795 109 53 28 605 0 10 532 109 53 18 73 
1 HUM 283 0301 Eel River Bridge Decorative Lighting  90 0 15 75 0 0 0 62 4 11 3 10 
1 HUM/DN Var 4110 Pacific Coast Bike Trail Signs 80 80 0 0 0 0 0 52 12 3 3 10 
1 MEN 1 4108 Pacific Coast Bike Route - Phase I 902 100 118 684 0 0 76 594 56 44 42 90 
1 VAR Var 4106 Archaeological Site Inventory 1,280 0 0 5 1,275 0 0 1,250 5 0 0 25 
2 SHA 44 3194 Landscaping Planting along Route 44  230 0 230 0 0 0 0 230 0 0 0 0 
2 THE 5 3195 Adobe Interchange Landscaping 350 20 330 0 0 0 0 280 0 20 0 50 
2 SHA 151 3202 Pedestrian Facility Enhancements  390 390 0 0 0 0 0 390 0 0 0 0 
2 SIS 5 3183 South Yreka Deer Fencing 860 860 0 0 0 0 5 825 20 0 10 0 
2 SIS 5 3198 Mount Shasta Discovery Center (Phase 1) 1,100 0 0 1,100 0 0 0 1,100 0 0 0 0 
3 ED 50 3261 Tree Planting along  Route 50 710 0 100 610 0 0 0 500 20 80 10 100 
3 ED 89 3457 Tree Planting along Route 89 710 0 0 100 610 0 0 500 20 80 10 100 
3 PLA 49 4778 Landscaping along Route 49    172 30 142 0 0 0 0 100 6 24 8 34 
3 PLA 267 5705 Tree Planting along Route 267 710 0 100 610 0 0 0 500 20 80 10 100 
3 SAC 50 6210 Tree Planting along Route 50  710 100 610 0 0 0 0 500 20 80 10 100 
3 SIE 89 8003 Wildlife Crossing  822 70 0 115 637 0 5 549 70 100 10 88 
3 VAR Var 2105 Archaeological Site Inventory 1,050 15 1,035 0 0 0 0 1,035 15 0 0 0 
3 YOL 80 8914 Tree Planting along Route 80  710 0 100 610 0 0 0 500 20 80 10 100 
3 YOL 5 8557 Tree Planting along Route 5 710 0 0 0 100 610 0 500 20 80 10 100 
4 MRN 1 1058 Wildlife Crossing  775 150 625 0 0 0 0 525 30 100 20 100 
4 SCL 152 1062 Water Quality Enhancements on Route 152 800 105 0 695 0 0 0 645 20 80 5 50 
4 SF 80 1068 Bicycle and Pedestrian Facility along Route 80 295 0 0 295 0 0 0 284 0 0 0 11 
4 SF 1 1067 Water Quality Enhancements on Route 1 650 75 575 0 0 0 0 525 0 70 5 50 
4 SON 101 1054 Bicycle and Pedestrian Facility along Route 101 2,334 0 2,334 0 0 0 1,000 1,338 0 0 6 0 
5 SB  -- 1809 Goleta Amtrak Station Enhancements 620 0 110 510 0 0 0 440 40 70 0 70
5 SLO 1 1810 Hearst Ranch Scenic Easement 23,000 23,000 0 0 0 0 23,000 0 0 0 0 0 

5 SLO 1 1805 
Monarch Butterfly Preserve Parking Area at 
Pismo Beach State Park 293 54 1 238 0 0 0 216 22 32 1 22

5 SLO 1/101 1804 Native Tree Planting along Routes 1 and 101 675 125 550 0 0 0 0 500 50 70 5 50
6 FRE 41 1477 Tree Planting along Route 41  1,311 0 0 30 123 1,158 0 944 30 123   214 
6 KER 58 3463 Tree Planting along Route 58  1,041 105 936 0 0 0 0 765 25 80 1 170 
6 KER 99 3548 Tree Planting along Route 99  594 0 0 64 530 0 0 434 14 50 1 95 
6 TUL 63 6231 Pedestrian Facility along Route 63 911 0 101 810 0 0 0 660 21 80   150 
6 TUL 99 6345 Tree Planting along Route 99  698 63 635 0 0 0 0 515 0 63 1 119 
6 VAR VAR 0095 Archaeological Site Inventory 1,877 10 1,867 0 0 0 0 1,862 0 15 0 0 
7 LA  5 3545 Aesthetic Enhancements along Route 5   3,234 0 75 150 0 3,009 0 2,969 75 150 0 40 

7 LA  110 3546 
Aesthetic Enhancements along Route 110 at 
Arroyo Seco Parkway  3,283 540 0 2,743 0 0 0 2,469 0 540 0 274 

7 LA  5 3547 
Landscape Planting and Aesthetic 
Enhancements along Route 5   1,638 0 0 0 180 1,458 0 1,371 30 150 0 87 

7 LA  Var 3548 
Landscape and Aesthetic Enhancement along 
Routes 10, 57, 71 and 210 1,527 0 0 190 1,337 0 0 1,250 20 170 0 87 

7 LA  110 3550 
Downtown Los Angeles Freeway Median, Ramp 
and Connector Improvement on Rt. 110  1,291 0 210 1,081 0 0 0 973 0 210 0 108 

7 LA  101 3551 Wildlife Crossing  1,033 73 960 0 0 0 0 850 23 50 0 110 
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Appendix C – Statewide ITIP TEA Project Listing   

            Totals By Fiscal Year  Project Totals by Component 

DIST CO RTE PPNO PROJECT TOTAL 04/05 05/06 06/07 07/08 08/09 RW Const E & P PS&E RW Sup Con Eng
7 LA/VEN Var 3549 Archaeological Site Inventory 690 690 0 0 0 0 0 660 30 0 0 0 

7 VEN 118 3552 
Wildlife Corridor Enhancements along Route 
118 450 0 53 397 0 0 0 345 18 35 0 52 

8 RIV 91 0072G 
State Route 91 Green River Road Landscape 
Enhancement  1,200 100 1,100 0 0 0 0 1,000 0 100 0 100

8 SBD 15 0175N Route 15 Gateway Enhancements-Victorville 1,419 0 150 0 1,269 0 0 1,119 0 150 0 150
8 SBD -- 0176D Desert Managers Group Visitor Center 1,183 125 1,058 0 0 0 0 933 25 100 0 125

8 SBD 18/330 0180F 
State Routes 18/330, Rural Gateway 
Beautification and Modernization 1,880 120 366 0 1,394 0 0 1,028 120 366 0 366

8 SBD 71 0234P Tree Planting along Route 71  1,505 0 0 40 120 1,345 0 1,245 40 120 0 100
9 INY 395 0454 Independence Historic Lighting  263 0 0 0 22 241 0 219 0 22 0 22

9 INY 395 0456 
Eastern Sierra Interagency Visitor Center, Phase 
II 365 36 329 0 0 0 0 329 1 34 1 35

9 KER 395 0453 Archeological Site Inventory 260 0 0 35 225 0 0 200 0 10 25 25
9 MNO 395 0455 Wildlife Crossing  1,766 100 0 100 1,566 0 80 1,392 20 80 20 174
9 MNO 395 0457 Landscape Planting along Route 395 32 32 0 0 0 0 0 24 1 2 0 5

10 MER 99 0002 Tree Planting along Route 99   800 0 39 81 680 0 0 615 37 81 2 65
10 SJ 205 0001 Tree Planting along Route 205  1,317 0 0 63 134 1,120 0 1,014 61 134 2 106
10 STA 99 0003 Tree Planting along Route 99 1,100 0 0 52 112 936 0 848 50 112 2 88
10 TUO 108 0004 Bicycle Facility along Route 108 1,463 147 188 1,128 0 0 128 981 147 0 60 147

11 IMP   0519 
California/Arizona Border Gateway Native 
Landscaping Project 745 143 602 0 0 0 50 487 10 78 5 115 

11 SD   0990 Transportation Museum  950 0 185 0 765 0 0 655 40 145 0 110 
11 SD   0899 San Ysidro Bicycle Facility  1,672 225 1,447 0 0 0 0 1,258 45 180 9 180 

11 SD   0867 
Balboa Park Historic Landscape Preservation, 
Phase I 3,517 70 300 16 3,131 0 0 2,761 70 300 16 370 

12 ORA 5 2592 Aesthetic Enhancements along Route 5 1,766 67 200 0 1,499 0 0 1,332 67 200 0 167 
        Total 84,604 27,929 17,829 12,655 16,314 9,877 24,354 47,979 1,599 5,087 341 5,289

 
 
 



2004 ITIP PROPOSAL 

 

Page 54 

Appendix D – ITIP Proposal Breakdown by Themes 
 
The projects in this proposal are consistent with the ITIP themes supported by the key principles 
and objectives outlined in the Interregional Transportation Strategic Plan.  The chart below 
illustrates the breakdown of the proposed projects by ITIP themes: 

 
 

33%

38%

15%

14%

Reduce Congestion & Promote Livable Communities
Improve Goods Movement
Encourage Rural Partnership
Complete ITSP Focus Route

 
 
 
 ITIP Themes 

# of 
Proposed 
Projects

 Programmed Amount  
% to 
Total 

Dollars

Reduce Congestion & Promote Livable 
Communities 83  $                      717,948  33% 

Improve Goods Movement 42  $                      838,910  38% 

Encourage Rural Partnership 18  $                      331,044  15% 

Complete ITSP Focus Route 21  $                      312,520  14% 

Total 164  $                  2,200,422  100% 

(All dollars in thousands)       
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Appendix E - Interregional Transportation Improvement Program Themes 
 
The over-arching theme of the Interregional Transportation Improvement Program (ITIP) is 
funding for projects to improve the interregional movement of people and goods to and through 
urbanized areas.  It is based on using the Interregional Transportation Strategic Plan (ITSP) as a 
guide for completion of key portions of the freeway and expressway system and the inter-city 
passenger rail program.  
 
This interregional theme recognizes that transportation needs in California are statewide and 
varied, and that the economic health and quality of life in our State depend on the development of 
a complete multi-modal transportation system “to and through the urbanized areas”.  California’s 
transportation system must be improved.  But, the improvements must be well planned in order to 
meet interregional as well as regional needs.  The improvements must also respect and protect our 
valued natural resources, and promote a higher quality of life.  Development of focused themes 
for the ITIP will help to meet these goals, guide ITIP investments and encourage funding 
partnerships to effectively and efficiently complete these transportation improvements.  These 
themes include: 

• Complete the ITSP Focus Routes 
• Reduce Congestion and Promote Livable Communities 
• Improve Goods Movement  
• Encourage Rural Funding Partnerships 

 
The State’s voice in guiding and influencing the positive future of California is strengthened by 
adoption of these themes.  They encourage stronger partnerships and shared investment in 
transportation systems.  They also recognize the benefits of improved integrated land use and 
transportation planning processes which are needed to promote livable communities and enhance 
our over all quality of life. 
 
Theme – Complete the ITSP Focus Routes 
Completion of the state highway focused route trunk system identified in the Interregional 
Transportation Strategic Plan (ITSP) is a priority.  This 20-year strategy will provide the main ‘to 
and through” highway connection to every urbanized area within the State, and provides for the 
interregional movement of people and goods.  

 
Criterion: Candidates for the ITIP are consistent with the approved ITSP focused route 
improvement plan. 

• Priorities for development of Project Study Reports are consistent with the focused route 
improvement plan in the approved ITSP. 

• Improvements for focused route corridors are coordinated statewide with integrated 
planning between Districts and Regions to maximize benefits and minimize development 
impacts. 

• Regions should be encouraged to share in the funding of the focused route improvements. 
• Regions should be encouraged to fund improvements that link rural and smaller urban 

centers to the trunk system. 
 
Theme - Reduce Congestion and Promote Livable Communities 
ITIP investments for eligible projects under this theme will have a higher priority if Regional 
agencies use community based integrated land use and transportation planning practices to adopt 
livable community concepts. These planning practices may include progressive land use, high 
density zoning near rail/transit stations, transit oriented development, access management control 
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on conventional state highway routes, effective use of congestion management programs, and trip 
reduction ordinances. ITIP funds may augment, not replace RTIP or other local funding, and do 
not relieve the Regional Transportation Planning Agency (RTPA) responsibilities for identifying 
and funding regional transportation improvements. 
 
Criterion 1: Support legislative intent to encourage Regional funding for completion of the 
Transportation Congestion Relief Program (TCRP). 

• ITIP funding may be provided to encourage local funding (i.e. measure, developer fees, 
Regional shares, Congestion Management Air Quality, Regional Surface Transportation 
Program, etc) for the project. 

• ITIP funding may be provided to accelerate delivery of the project. 
 
Criterion 2: Regional Transportation Planning Agency (RTPA) uses the integrated land use 
and transportation planning practices of its regional cities and counties to support and 
guide future project development decisions and in the development of the Regional 
Transportation Plan. 

• ITIP candidates must identify the integrated planning practices adopted by the RTPA. 
(e.g. planning practices that integrate Land Use, Circulation and Housing, and 
Transportation Elements, with Comprehensive and Specific/Area Plans, habitat 
conservation plans, and use community based planning or other efforts to include 
community values for planned growth which promotes livable communities and enhances 
a quality of life).  Regional plans must identify environmentally sensitive areas as part of 
the transportation element to gain early consensus and avoid future conflicts and project 
delay. 

• Funding partnerships for eligible work can be considered for rewarding Regions that 
demonstrate integrated planning practice. 

Criterion 3: RTPA has established an effective planning process that coordinates 
development plans with adjoining regional agencies or local areas to reduce impacts of 
cumulative development and to maintain and improve quality of life. 

• Coordinated planning between Regions must address the cumulative impacts of major 
employment generators, the location of affordable housing, capacity of transportation 
facilities and availability of cross jurisdiction transit/rail services needed to reduced 
traveler delay and environmental impact within and between regional areas. 

• HOV lane addition project candidates must include a transit operation plan or other 
efforts for increasing high occupancy vehicle ridership. 

• Funding partnerships for eligible work can be considered for rewarding Regions that 
coordinate integrated planning practices with adjoining regional areas and neighboring 
cities and counties. 

 
Theme – Improve Goods Movement 
ITIP investments under this theme emphasize the strengthening of California’s economy through 
an improved statewide goods movement system. ITIP investments will be consistent with the 
goods movement plan in the ITSP and stress the need for shared regional funding for improved 
access to airports, water ports and goods movement transfer facilities.  ITIP funds may augment, 
not replace RTIP or other local funding, and do not relieve RTPA responsibilities for identifying 
and funding regional transportation improvements.  
 
Criterion 1: Candidates for ITIP funding are consistent with the Statewide Global Gateway 
System Plan contained in the ITSP. 
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• ITIP funding priority will be system improvements consistent with the ITSP and not for 
isolated spot projects. 

• Project candidates should consider innovative funding and opportunities for 
private/public partnerships. 

• ITIP funding may be proposed to encourage innovative funding partnerships. 
 
Criterion 2: Improve safety and remove choke points for movement of goods within, to and 
through gateways. 

• Improvements for goods movement emphasize safety and operational improvements and 
reduce people/goods movement conflicts. 

• Innovative funding, including opportunities for private/public funding partnerships, 
should be considered for every goods movement project. (e.g. improved access into and 
from intermodal transfer facilities; improvements on Surface Transportation Assistance 
Act (STAA) and terminal access routes; new and expanded roadside/safety rest sites with 
expanded truck parking lots; etc.) 

• Projects should consider opportunities to reduce delivery time, energy costs, community 
noise impacts, and improve air quality. 

• Innovative technologies should be investigated to improve safety and improve operations. 
• Funding proposed to reduce delays and improve reliable delivery by eliminating choke 

points to or on major goods movement routes and critical connector routes must not 
create new choke points. 

 
Criterion 3: RTPA has developed a regional goods movement plan that is consistent with 
the statewide systems plan. 

• Statewide Global Gateway System improvements are incorporated into regional 
transportation plans to emphasize ‘connectivity’ to major intermodal transfer facilities, 
and include a commitment of Regional funding. 

• The Regional plans should include strategies for improved safety, and incorporation of 
new technology to improve trip tracking, reliability and reduce travel times. 

• Funding strategies should include public/private partnerships with major intermodal 
transfer facilities and goods movement operators and authorities. 

 
Criterion 4: Proposed projects are compatible with community planning. 

• Any funding proposal should include consideration of residents living near intermodal 
freight transfer or line facilities such as; Airports, Water Ports, Rail Yards, Rail Lines, 
Trucking Terminals in General, in Comprehensive and Specific/Area Plans. 

• Projects should protect the safety and quality of life for these residents.  
 
Theme – Encourage Rural Funding Partnerships  
ITIP funds may be recommended for partnerships with rural Regions to improve State Highway 
Routes, where there is a high regional priority due to heavy tourist, recreational, agricultural, or 
other goods movement traffic. This theme recognizes rural transportation improvements also 
contribute to the economic well being of the state and quality of life. 
 
Criterion: Rural Region must provide a significant contribution to the shared funding 
partnership. 

• The project must provide an interregional benefit. 
The Region confirms the need for and priority of the proposed project improvement through a 
significant contribution of regional share programming. 
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Appendix F – ITIP Funding Formulas 
 

 
The 25% interregional program is not constrained by county shares.  However, by law, new 
funding to the program must comply with the following constraints: 
 

• 60% of the program shall be programmed for improvements to State highways that are 
specified in statute as part of the interregional road system and are outside urbanized 
areas with over 50,000 population and for intercity rail improvements.   

 
Of this amount, at least 15% (9% of the interregional program) shall be programmed 
for intercity rail improvements, including grade separation projects. 

 
• 40% of the program may be programmed to transportation improvement projects to 

facilitate interregional movement of people and goods, including State highway, 
intercity passenger rail, mass transit guideway, or grade separation projects.  These 
projects may be in either urbanized or non-urbanized areas. 

 
Of this amount, 40% (16% of the interregional program) must be in the 13 counties of 
the South. 
 
Of this amount, 60% (24% of the interregional program) must be in the North 
counties. 
 

The 2004 Fund Estimate provided no new programming capacity for the 25% interregional 
program.   
 


